

**United States Environmental Protection Agency**  
**Region III**  
**POLLUTION REPORT**

**Date:** Tuesday, July 12, 2016

**From:** Michael Towle

**To:** Dustin Armstrong, PADEP SERO

**Subject:** PRP-Lead Removal Action (Continued Site Preparation)

Metro Container Corporation  
2nd & Price Street, Trainer, PA  
Latitude: 39.8249606  
Longitude: -75.3990472

<b>POLREP No.:</b>	90	<b>Site #:</b>	032H
<b>Reporting Period:</b>	05/28/2016 through 07/12/16	<b>D.O. #:</b>	
<b>Start Date:</b>	8/27/2015	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	12/15/2015	<b>Response Type:</b>	Time-Critical
<b>Demob Date:</b>		<b>NPL Status:</b>	NPL
<b>Completion Date:</b>		<b>Incident Category:</b>	Removal Action
<b>CERCLIS ID #:</b>	PAD044545895	<b>Contract #</b>	
<b>RCRIS ID #:</b>			

**Site Description**

The Site is an NPL Site and comprised of two tax parcels located south of the intersection of West 2nd Street and Price Street in the Borough of Trainer, Delaware County, Pennsylvania. For more than 100 years, the property has been used exclusively for industrial and commercial purposes, including the distillation of lubricating oil and paraffin wax, carbon disulfide manufacturing, and steel and fiber drum reconditioning. The parcels are currently owned by an entity that did not conduct the original operations at the Site and occupied by an entity involved in industrial painting. The Site is surrounded by a chain-link fence and covers an estimated 10.4 acres. Refer to POLREP #50 for more detailed background information. Refer to POLREP #86 for a detailed description of removal activities conducted by EPA between September 2013 and September 2014 as well as a summary of the analytical results of samples collected and a description of the wastes disposed. Beginning August 27, 2015, the Removal Action continued as an enforcement-lead action conducted by a group of potentially responsible parties and pursuant to an Administrative Settlement Agreement and Order on Consent, dated August 27, 2015.

A. The subject Removal Action is a continuation of the Removal Action conducted by EPA between September 2013 and September 2014 which could not be completed, in part, due to the presence of a dilapidated building on the premises.

B. The Site includes multiple systems of underground pipes and other drainage systems which were largely removed by EPA in its removal activities of 2013 and 2014 (see POLREP #86). However, some of these pipes extended under the dilapidated buildings on the Site. The pipes and conveyance systems are of unknown purpose. Some of these pipes are known to have discharged unknown substances directly into Stoney Creek for unknown reasons. Other parts conveyed liquids from the area of building, but did not daylight into Stoney Creek. The removal of these systems which convey hazardous substances are the subject of removal actions.

**Current Activities**

A. Progress Report #29 was submitted July 12, 2016. Progress Reports summarizing activities have been and will continue to be submitted to EPA on approximately a weekly basis for the duration of the removal action.

B. Construction of the temporary operations building to be used by the Property owner was completed on or about June 21, 2016.

C. Began perimeter air monitoring to establish background conditions on July 11, 2016.

D. Initiated a Work Assignment with a Remedial Action Contract (RAC) contractor (Tetra Tech) to assist EPA with oversight of PRP activities. A RAC contractor was selected to provide continuity between

oversight of the removal action and oversight of the RI/FS, which is underway.

### Planned Removal Actions

A. Complete final preparations before implementation of the Removal Action in accordance with the approved RAP.

B. Demolition of the dilapidated building is scheduled to begin on July 21, 2016.

### Disposition of Wastes

Waste Stream	Quantity	Manifest #	Disposal Facility
Non-RCRA, non-DOT-regulated material (soil)	6,425.02 tons (estimated)	Various (289 shipments)	Republic Conestoga Landfill, Morgantown, Pennsylvania
Non-RCRA, non-DOT-regulated material (debris)	712.73 tons (estimated)	Various (30 shipments)	Republic Conestoga Landfill, Morgantown, Pennsylvania
TSCA-regulated PCB remediation waste	4,184.34 tons (actual)	Various (175 shipments)	Heritage Environmental Services Landfill, Roachdale, Indiana
Non-hazardous liquid waste (purged ground water)	68,002 gallons (estimated)	Various (12 shipments)	Environmental Recovery Corporation, Lancaster, Pennsylvania
Liquid waste (purged ground water, PCBs 4.1 ppb)	15,542 gallons (estimated)	Various (3 shipments)	Environmental Recovery Corporation, Lancaster, Pennsylvania
Suspect non-friable ACM (transite pipe)	15 tons (estimated)	1 shipment (MCS-ASB-0001)	Republic Conestoga Landfill, Morgantown, Pennsylvania
PCB Remediation Waste and Asbestos-Containing Material (Galbestos)	3,700 pounds (estimated)	1 shipment (012265068JJK)	Waste Disposal Company, Belleville, Michigan
Reactive sulfide wastes (hazardous waste, n.o.s. (sulfide), 9 PGIII, D003)	3,500 pounds (estimated)	1 shipment (012094953JJK)	Envirite of Pennsylvania, York, Pennsylvania
PCB Remediation Waste	75 pounds (estimated)	1 shipment (000558359 VES)	Veolia ES Technical Solutions, Port Arthur, Texas