
 ENVIRONMENTAL RESTORATION LLC. 
  

  Daily Work Order No.  ____ 

U.S. EPA, Region _____ 

 

DAILY WORK ORDER 

DATE:     JULY 20         2021 

           

TASK ORDER:    8-MANI 
PAGE 1  OF  1 

WORK SITE NAME:  MANILA LODE MONITOR(S) 

 
USCG 

 
OTHER: 

 
 

 

START   

LOCATION (CITY, STATE): MONTEZUMA CO 
                                      

SHIFT 
 1    2    3 

START TIME: 0700 STOP TIME: 1800 
 

CONTRACTOR:  
ENVIRONMENTAL RESTORATION LLC 

OSC: PAUL PERONARD, MARTY 

MCCOMB 

TO COMPLETION DATE  
TBD 

1.  WORK AUTHORIZED WORK ACCOMPLISHED 

  
1. Harvest rocks for restoration work 
2. Continue pile removal and placement 
3. Demolish septic tank 

1. Ongoing 
2. Ongoing 
3. Removed and smashed lid, filled interior with 

waste rock 
 
 
 
 
 

WEATHER CONDITIONS ENCOUNTERED: 
 NICE  - HOT 

2. NUMBER OF PERSONNEL AUTHORIZED  

 

1 

RESPONSE 

MANAGER 
0 TRUCK 

DRIVER 
 

1 FOREMAN 

 

2-3 OPERATORS 

 OTHER 
(SPECIFY) 

 
 
1 

CLEANUP 

TECH 

 

          1 
ACCOUNTANT 

 
H&S 

TECH. 

 

0 
 

LABORERS 

  

 

3. EQUIPMENT AND EXPENDABLE  MATERIALS  AUTHORIZED 

ITEM QTY USED NOT USED 

/ OR DOWN 
ITEM QTY USED NOT USED 

/ OR DOWN 

Dozer  1 1   Compactor 1 1  

Water Trailer 1 1   Portable Toilets/handwash 3   

Front End Loader 1 1       

Pickup Trucks  3 3        

75Klb Exc 1 1       

Mini Exc 1 1       

        

        

4. DAILY CHALLENGES AND RESOLUTION 

1. PORTABLE TOILETS REMAIN ELUSIVE. CONTINUING EFFORTS TO FIND A CONTRACTOR WITH AVAILABLE UNITS THAT SERVES AREA 

2. PACE OF WORK SLOWED TO CAREFULLY REMOVE ROCKS ABOVE RESIDENCE  

JULY 19 -  25 OPERATIONAL PERIOD GOALS  

ESTABLISH ROUGH SITE GRADE TO BETTER EVALUATE OPTIONS FOR FINAL GRADE 

 

SIGNATURE OF OSC 

X

                 

SIGNATURE OF RESPONSE MANAGER            

X
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	PAUL PERONARD




