
Table 1: Fay Street Site  74 Fay St Property Contaminant Concentrations in mg/kg (ppm)

Field Screening Results Lead Arsenic

Maximum (lab result) 1500 30

Number of Samples/ % > Residential RML 49/50% 7/0%

RML – Industrial/Commercial 800 240
RML – Residential 400 61
MassDEP, Unrestricted Residential Use 200 20
EPA/ATSDR, Unrestricted Residential Use   

Table 2: Fay Street Site – 106 Lundberg Street Contaminant Concentrations in mg/kg (ppm)

Field Screening Results Lead Arsenic

Maximum (lab result) 7300 160

Number of Samples/ % > Residential RML 38/29% 6/25%

RML – Industrial/Commercial 800 240
RML – Residential 400 61
MassDEP, Unrestricted Residential Use 200 20

EPA/ATSDR, Unrestricted Residential Use  
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1. Introduction

1.1 Background

Site Number: 01LH Contract Number: EPW08061 TO #0062

D.O. Number: Action Memo Date: 4/14/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/17/2014 Start Date: 7/22/2014

Demob Date: Completion Date:

CERCLIS ID: MAN000106163 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

TimeCritical Removal Action

1.1.2 Site Description

The Fay Street Site (the "Site") is centered at 86 Fay Street, Lowell, Middlesex County, Massachusetts
(MA). The geographic coordinates, as measured from the approximate center of the 86 Fay Street property,
are 42o 37' 26.3" north latitude and 71o 18' 10.2" west longitude. The site is comprised of three residential
parcels surrounding 86 Fay Street. These three lots consist of the Swede Village Condominium Complex
(106 Lundburg Street), a single family residence (74 Fay Street), and an empty lot that is owned by the
same owner of the single family residence (78 Fay Street). The 86 Fay Street property is a completed
Brownfields grant project that is cityowned.  This property contains a clean soil cap installed by the City of
Lowell. 

Residential properties are located to the south and west of the site. A baseball field and Shaughnessy
Elementary School are located to the north of the site, and railroad tracks owned by Massachusetts Bay
Transportation Authority (MBTA) are located immediately east of the site.

1.1.2.1 Location

The Site is located at properties including 74 Fay Street, 78 Fay Street, 86 Fay Street, and 106 Lundburg
Street. These are all located in Lowell, MA 01852.

1.1.2.2 Description of Threat

From the late 1800's through the early 1900's, areas of the site were reportedly utilized as a dumping
ground for ash from the J.A. Ready Boiler Works and the Middlesex North Agricultural Fairgrounds.
 Inspection of the Site would support this history, as a large amount of ash has been located at and below
th ground surface, and trash such as bottles can be seen emerging from parts of the Site. In some areas of
the Site, boreholes have proven that this ash can be as thick as 15 feet and extremely concentrated, even
preventing vegetation from growing in certain areas.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A number of sampling events have been conducted on this Site since presence of ash was first determined
in the 1988 Site Assessment Report for the Merrimack Valley Housing Partnership prior to the construction
of the Swede Village Condominiums. Subsurface boring logs confirming that ash and urban fill up to 15 feet
thick are present at the 106 Lundburg Street were completed during this assessment phase.

Between 2006 and 2012, assessment work for the Brownfields Project at 86 Fay Street indicated that the
extent of contamination in this area was not bounded by the initial Brownfields grant proposal.  The Site
was then referred to the EPA Removal Program to assess and determine whether a timecritical removal
action was required.

In late July 2013, EPA and START personnel collected samples from all potentially contaminated parcels to
determine whether a removal was necessary.  All of the soil samples were collected for onsite metals
screening via XRF and 10% of the samples were selected for confirmatory metals analysis at the EPA
Office of Environmental Measurement and Evaluation (OEME) laboratory located in North Chelmsford,
Massachusetts.

Concentrations of lead and arsenic were over the EPA Removal Management Levels (RMLs) and the
Massachusetts Contingency Plan (MCP) levels.  Table 1 and Table 2 summarize the sample results from
the July 2013 sampling investigation. 

**In the original Action Memo, the MassDEP Unrestricted Residential Use value was reported as 300 ppm. 
This changed to 200 ppm in May 2014.**

An extent of contamination survey was conducted in June 2014 for all impacted properties.  The results of
this investigation indicated that some contamination still needs to be mapped out prior to determining the
extent.  However, the majority of ash on the 106 Lundburg Street property tends to mirror the "Approx
extent of ash fill" line from the 1988 assessment report.  The extent of contamination survey will continue
once excavation activities begin.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began mobilizing to the Site on 14 July 2014. A work trailer, storage box, and equipment were
mobilized to prepare the site for removal activities beginning on 23 July 2014. 

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  No removal activities have begun to date but are
scheduled to begin on 23 July 2014.

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Removal activities will begin on 24 July 2014;
Soil with contamination above a level of concern will be excavated and stockpiled;
A permeable soil cap will be placed over the excavated area;
Engineers will develop a grading plan for the site to connect to the Brownfields Site soil cap;
Work will begin at 106 Lundburg Street once the two Fay Street properties are completed.
Each property will be graded according to a grading plan and restored;

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will begin removal activities on 24 July 2014.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
DPH) and the Agency for Toxic Substances and Disease Registry (ATSDR).  

2.3 Logistics Section

ERRS mobilized to the site with :

Cat 321C Excavator (1)
Skidsteer (1)
Command Trailer (1)
Storage Container (1)
Personnel Trucks (13)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions asnswered by the EPA OSC and contact information for all agencies has
been made widely available.  

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)

Massachusetts Department of Public Health (MA DPH)

Agency for Toxic Substances and Disease Registry (ATSDR)

The City of Lowell

4. Personnel On Site

Personnel onSite:

One (1) EPA OSC
One to Five (15) ERRS
One (1) START

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
MA DPH = Massachusetts Department of Public Health
ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed monthly.

7. Situational Reference Materials

No information available at this time.
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1.1.1 Incident Category

TimeCritical Removal Action

1.1.2 Site Description

The Fay Street Site (the "Site") is centered at 86 Fay Street, Lowell, Middlesex County, Massachusetts
(MA). The geographic coordinates, as measured from the approximate center of the 86 Fay Street property,
are 42o 37' 26.3" north latitude and 71o 18' 10.2" west longitude. The site is comprised of three residential
parcels surrounding 86 Fay Street. These three lots consist of the Swede Village Condominium Complex
(106 Lundburg Street), a single family residence (74 Fay Street), and an empty lot that is owned by the
same owner of the single family residence (78 Fay Street). The 86 Fay Street property is a completed
Brownfields grant project that is cityowned.  This property contains a clean soil cap installed by the City of
Lowell. 

Residential properties are located to the south and west of the site. A baseball field and Shaughnessy
Elementary School are located to the north of the site, and railroad tracks owned by Massachusetts Bay
Transportation Authority (MBTA) are located immediately east of the site.

1.1.2.1 Location

The Site is located at properties including 74 Fay Street, 78 Fay Street, 86 Fay Street, and 106 Lundburg
Street. These are all located in Lowell, MA 01852.

1.1.2.2 Description of Threat

From the late 1800's through the early 1900's, areas of the site were reportedly utilized as a dumping
ground for ash from the J.A. Ready Boiler Works and the Middlesex North Agricultural Fairgrounds.
 Inspection of the Site would support this history, as a large amount of ash has been located at and below
th ground surface, and trash such as bottles can be seen emerging from parts of the Site. In some areas of
the Site, boreholes have proven that this ash can be as thick as 15 feet and extremely concentrated, even
preventing vegetation from growing in certain areas.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A number of sampling events have been conducted on this Site since presence of ash was first determined
in the 1988 Site Assessment Report for the Merrimack Valley Housing Partnership prior to the construction
of the Swede Village Condominiums. Subsurface boring logs confirming that ash and urban fill up to 15 feet
thick are present at the 106 Lundburg Street were completed during this assessment phase.

Between 2006 and 2012, assessment work for the Brownfields Project at 86 Fay Street indicated that the
extent of contamination in this area was not bounded by the initial Brownfields grant proposal.  The Site
was then referred to the EPA Removal Program to assess and determine whether a timecritical removal
action was required.

In late July 2013, EPA and START personnel collected samples from all potentially contaminated parcels to
determine whether a removal was necessary.  All of the soil samples were collected for onsite metals
screening via XRF and 10% of the samples were selected for confirmatory metals analysis at the EPA
Office of Environmental Measurement and Evaluation (OEME) laboratory located in North Chelmsford,
Massachusetts.

Concentrations of lead and arsenic were over the EPA Removal Management Levels (RMLs) and the
Massachusetts Contingency Plan (MCP) levels.  Table 1 and Table 2 summarize the sample results from
the July 2013 sampling investigation. 

**In the original Action Memo, the MassDEP Unrestricted Residential Use value was reported as 300 ppm. 
This changed to 200 ppm in May 2014.**

An extent of contamination survey was conducted in June 2014 for all impacted properties.  The results of
this investigation indicated that some contamination still needs to be mapped out prior to determining the
extent.  However, the majority of ash on the 106 Lundburg Street property tends to mirror the "Approx
extent of ash fill" line from the 1988 assessment report.  The extent of contamination survey will continue
once excavation activities begin.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began mobilizing to the Site on 14 July 2014. A work trailer, storage box, and equipment were
mobilized to prepare the site for removal activities beginning on 23 July 2014. 

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  No removal activities have begun to date but are
scheduled to begin on 23 July 2014.

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Removal activities will begin on 24 July 2014;
Soil with contamination above a level of concern will be excavated and stockpiled;
A permeable soil cap will be placed over the excavated area;
Engineers will develop a grading plan for the site to connect to the Brownfields Site soil cap;
Work will begin at 106 Lundburg Street once the two Fay Street properties are completed.
Each property will be graded according to a grading plan and restored;

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will begin removal activities on 24 July 2014.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
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ERRS mobilized to the site with :

Cat 321C Excavator (1)
Skidsteer (1)
Command Trailer (1)
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Personnel Trucks (13)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions asnswered by the EPA OSC and contact information for all agencies has
been made widely available.  
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One to Five (15) ERRS
One (1) START

5. Definition of Terms
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ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed monthly.

7. Situational Reference Materials

No information available at this time.



Table 1: Fay Street Site  74 Fay St Property Contaminant Concentrations in mg/kg (ppm)

Field Screening Results Lead Arsenic

Maximum (lab result) 1500 30

Number of Samples/ % > Residential RML 49/50% 7/0%

RML – Industrial/Commercial 800 240
RML – Residential 400 61
MassDEP, Unrestricted Residential Use 200 20
EPA/ATSDR, Unrestricted Residential Use   

Table 2: Fay Street Site – 106 Lundberg Street Contaminant Concentrations in mg/kg (ppm)

Field Screening Results Lead Arsenic

Maximum (lab result) 7300 160

Number of Samples/ % > Residential RML 38/29% 6/25%

RML – Industrial/Commercial 800 240
RML – Residential 400 61
MassDEP, Unrestricted Residential Use 200 20

EPA/ATSDR, Unrestricted Residential Use  


U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Fay Street Site  Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Fay Street Site

Lowell, MA 
Latitude: 42.6233265 Longitude: 71.3042681 

To:

From: Elsbeth Hearn, OSC  Environmental Engineer 

Date: 7/22/2014 

Reporting Period: 7/14/2014  7/23/2014 

1. Introduction

1.1 Background

Site Number: 01LH Contract Number: EPW08061 TO #0062

D.O. Number: Action Memo Date: 4/14/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/17/2014 Start Date: 7/22/2014

Demob Date: Completion Date:

CERCLIS ID: MAN000106163 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

TimeCritical Removal Action

1.1.2 Site Description

The Fay Street Site (the "Site") is centered at 86 Fay Street, Lowell, Middlesex County, Massachusetts
(MA). The geographic coordinates, as measured from the approximate center of the 86 Fay Street property,
are 42o 37' 26.3" north latitude and 71o 18' 10.2" west longitude. The site is comprised of three residential
parcels surrounding 86 Fay Street. These three lots consist of the Swede Village Condominium Complex
(106 Lundburg Street), a single family residence (74 Fay Street), and an empty lot that is owned by the
same owner of the single family residence (78 Fay Street). The 86 Fay Street property is a completed
Brownfields grant project that is cityowned.  This property contains a clean soil cap installed by the City of
Lowell. 

Residential properties are located to the south and west of the site. A baseball field and Shaughnessy
Elementary School are located to the north of the site, and railroad tracks owned by Massachusetts Bay
Transportation Authority (MBTA) are located immediately east of the site.

1.1.2.1 Location

The Site is located at properties including 74 Fay Street, 78 Fay Street, 86 Fay Street, and 106 Lundburg
Street. These are all located in Lowell, MA 01852.

1.1.2.2 Description of Threat

From the late 1800's through the early 1900's, areas of the site were reportedly utilized as a dumping
ground for ash from the J.A. Ready Boiler Works and the Middlesex North Agricultural Fairgrounds.
 Inspection of the Site would support this history, as a large amount of ash has been located at and below
th ground surface, and trash such as bottles can be seen emerging from parts of the Site. In some areas of
the Site, boreholes have proven that this ash can be as thick as 15 feet and extremely concentrated, even
preventing vegetation from growing in certain areas.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A number of sampling events have been conducted on this Site since presence of ash was first determined
in the 1988 Site Assessment Report for the Merrimack Valley Housing Partnership prior to the construction
of the Swede Village Condominiums. Subsurface boring logs confirming that ash and urban fill up to 15 feet
thick are present at the 106 Lundburg Street were completed during this assessment phase.

Between 2006 and 2012, assessment work for the Brownfields Project at 86 Fay Street indicated that the
extent of contamination in this area was not bounded by the initial Brownfields grant proposal.  The Site
was then referred to the EPA Removal Program to assess and determine whether a timecritical removal
action was required.

In late July 2013, EPA and START personnel collected samples from all potentially contaminated parcels to
determine whether a removal was necessary.  All of the soil samples were collected for onsite metals
screening via XRF and 10% of the samples were selected for confirmatory metals analysis at the EPA
Office of Environmental Measurement and Evaluation (OEME) laboratory located in North Chelmsford,
Massachusetts.

Concentrations of lead and arsenic were over the EPA Removal Management Levels (RMLs) and the
Massachusetts Contingency Plan (MCP) levels.  Table 1 and Table 2 summarize the sample results from
the July 2013 sampling investigation. 

**In the original Action Memo, the MassDEP Unrestricted Residential Use value was reported as 300 ppm. 
This changed to 200 ppm in May 2014.**

An extent of contamination survey was conducted in June 2014 for all impacted properties.  The results of
this investigation indicated that some contamination still needs to be mapped out prior to determining the
extent.  However, the majority of ash on the 106 Lundburg Street property tends to mirror the "Approx
extent of ash fill" line from the 1988 assessment report.  The extent of contamination survey will continue
once excavation activities begin.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began mobilizing to the Site on 14 July 2014. A work trailer, storage box, and equipment were
mobilized to prepare the site for removal activities beginning on 23 July 2014. 

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  No removal activities have begun to date but are
scheduled to begin on 23 July 2014.

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Removal activities will begin on 24 July 2014;
Soil with contamination above a level of concern will be excavated and stockpiled;
A permeable soil cap will be placed over the excavated area;
Engineers will develop a grading plan for the site to connect to the Brownfields Site soil cap;
Work will begin at 106 Lundburg Street once the two Fay Street properties are completed.
Each property will be graded according to a grading plan and restored;

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will begin removal activities on 24 July 2014.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
DPH) and the Agency for Toxic Substances and Disease Registry (ATSDR).  

2.3 Logistics Section

ERRS mobilized to the site with :

Cat 321C Excavator (1)
Skidsteer (1)
Command Trailer (1)
Storage Container (1)
Personnel Trucks (13)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions asnswered by the EPA OSC and contact information for all agencies has
been made widely available.  

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)

Massachusetts Department of Public Health (MA DPH)

Agency for Toxic Substances and Disease Registry (ATSDR)

The City of Lowell

4. Personnel On Site

Personnel onSite:

One (1) EPA OSC
One to Five (15) ERRS
One (1) START

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
MA DPH = Massachusetts Department of Public Health
ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed monthly.

7. Situational Reference Materials

No information available at this time.



Table 1: Fay Street Site  74 Fay St Property Contaminant Concentrations in mg/kg (ppm)

Field Screening Results Lead Arsenic

Maximum (lab result) 1500 30

Number of Samples/ % > Residential RML 49/50% 7/0%

RML – Industrial/Commercial 800 240
RML – Residential 400 61
MassDEP, Unrestricted Residential Use 200 20
EPA/ATSDR, Unrestricted Residential Use   

Table 2: Fay Street Site – 106 Lundberg Street Contaminant Concentrations in mg/kg (ppm)

Field Screening Results Lead Arsenic

Maximum (lab result) 7300 160

Number of Samples/ % > Residential RML 38/29% 6/25%

RML – Industrial/Commercial 800 240
RML – Residential 400 61
MassDEP, Unrestricted Residential Use 200 20

EPA/ATSDR, Unrestricted Residential Use  


U.S. ENVIRONMENTAL PROTECTION AGENCY
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Fay Street Site  Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #1
Initial
Fay Street Site

Lowell, MA 
Latitude: 42.6233265 Longitude: 71.3042681 

To:

From: Elsbeth Hearn, OSC  Environmental Engineer 

Date: 7/22/2014 

Reporting Period: 7/14/2014  7/23/2014 

1. Introduction

1.1 Background

Site Number: 01LH Contract Number: EPW08061 TO #0062

D.O. Number: Action Memo Date: 4/14/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/17/2014 Start Date: 7/22/2014

Demob Date: Completion Date:

CERCLIS ID: MAN000106163 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

TimeCritical Removal Action

1.1.2 Site Description

The Fay Street Site (the "Site") is centered at 86 Fay Street, Lowell, Middlesex County, Massachusetts
(MA). The geographic coordinates, as measured from the approximate center of the 86 Fay Street property,
are 42o 37' 26.3" north latitude and 71o 18' 10.2" west longitude. The site is comprised of three residential
parcels surrounding 86 Fay Street. These three lots consist of the Swede Village Condominium Complex
(106 Lundburg Street), a single family residence (74 Fay Street), and an empty lot that is owned by the
same owner of the single family residence (78 Fay Street). The 86 Fay Street property is a completed
Brownfields grant project that is cityowned.  This property contains a clean soil cap installed by the City of
Lowell. 

Residential properties are located to the south and west of the site. A baseball field and Shaughnessy
Elementary School are located to the north of the site, and railroad tracks owned by Massachusetts Bay
Transportation Authority (MBTA) are located immediately east of the site.

1.1.2.1 Location

The Site is located at properties including 74 Fay Street, 78 Fay Street, 86 Fay Street, and 106 Lundburg
Street. These are all located in Lowell, MA 01852.

1.1.2.2 Description of Threat

From the late 1800's through the early 1900's, areas of the site were reportedly utilized as a dumping
ground for ash from the J.A. Ready Boiler Works and the Middlesex North Agricultural Fairgrounds.
 Inspection of the Site would support this history, as a large amount of ash has been located at and below
th ground surface, and trash such as bottles can be seen emerging from parts of the Site. In some areas of
the Site, boreholes have proven that this ash can be as thick as 15 feet and extremely concentrated, even
preventing vegetation from growing in certain areas.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

A number of sampling events have been conducted on this Site since presence of ash was first determined
in the 1988 Site Assessment Report for the Merrimack Valley Housing Partnership prior to the construction
of the Swede Village Condominiums. Subsurface boring logs confirming that ash and urban fill up to 15 feet
thick are present at the 106 Lundburg Street were completed during this assessment phase.

Between 2006 and 2012, assessment work for the Brownfields Project at 86 Fay Street indicated that the
extent of contamination in this area was not bounded by the initial Brownfields grant proposal.  The Site
was then referred to the EPA Removal Program to assess and determine whether a timecritical removal
action was required.

In late July 2013, EPA and START personnel collected samples from all potentially contaminated parcels to
determine whether a removal was necessary.  All of the soil samples were collected for onsite metals
screening via XRF and 10% of the samples were selected for confirmatory metals analysis at the EPA
Office of Environmental Measurement and Evaluation (OEME) laboratory located in North Chelmsford,
Massachusetts.

Concentrations of lead and arsenic were over the EPA Removal Management Levels (RMLs) and the
Massachusetts Contingency Plan (MCP) levels.  Table 1 and Table 2 summarize the sample results from
the July 2013 sampling investigation. 

**In the original Action Memo, the MassDEP Unrestricted Residential Use value was reported as 300 ppm. 
This changed to 200 ppm in May 2014.**

An extent of contamination survey was conducted in June 2014 for all impacted properties.  The results of
this investigation indicated that some contamination still needs to be mapped out prior to determining the
extent.  However, the majority of ash on the 106 Lundburg Street property tends to mirror the "Approx
extent of ash fill" line from the 1988 assessment report.  The extent of contamination survey will continue
once excavation activities begin.  

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began mobilizing to the Site on 14 July 2014. A work trailer, storage box, and equipment were
mobilized to prepare the site for removal activities beginning on 23 July 2014. 

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  No removal activities have begun to date but are
scheduled to begin on 23 July 2014.

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Removal activities will begin on 24 July 2014;
Soil with contamination above a level of concern will be excavated and stockpiled;
A permeable soil cap will be placed over the excavated area;
Engineers will develop a grading plan for the site to connect to the Brownfields Site soil cap;
Work will begin at 106 Lundburg Street once the two Fay Street properties are completed.
Each property will be graded according to a grading plan and restored;

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will begin removal activities on 24 July 2014.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
DPH) and the Agency for Toxic Substances and Disease Registry (ATSDR).  

2.3 Logistics Section

ERRS mobilized to the site with :

Cat 321C Excavator (1)
Skidsteer (1)
Command Trailer (1)
Storage Container (1)
Personnel Trucks (13)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions asnswered by the EPA OSC and contact information for all agencies has
been made widely available.  

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)

Massachusetts Department of Public Health (MA DPH)

Agency for Toxic Substances and Disease Registry (ATSDR)

The City of Lowell

4. Personnel On Site

Personnel onSite:

One (1) EPA OSC
One to Five (15) ERRS
One (1) START

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
MA DPH = Massachusetts Department of Public Health
ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed monthly.

7. Situational Reference Materials

No information available at this time.


