
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Fay Street Site  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #3
Fay Street Site

Lowell, MA 
Latitude: 42.6233265 Longitude: 71.3042681 

To:

From: Elsbeth Hearn, OSC  Environmental Engineer 

Date: 12/17/2014 

Reporting Period: 10/18/14  12/24/2014 

1. Introduction

1.1 Background

Site Number: 01LH Contract Number: EPW08061 TO #0062

D.O. Number: Action Memo Date: 8/21/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/17/2014 Start Date: 7/17/2014

Demob Date: Completion Date:

CERCLIS ID: MAN000106163 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

TimeCritical Removal Action

1.1.2 Site Description

Refer to the Initial Polrep for more detailed information about Site Description.

The site is comprised of three residential parcels surrounding 86 Fay Street. These three lots consist of the
Swede Village Condominium Complex (106 Lundburg Street), a single family residence (74 Fay Street), and
an empty lot that is owned by the same owner of the single family residence (78 Fay Street).  The site
extends into the O'Donnell Park property to the north of 86 Fay Street. 

1.1.2.1 Location

The Site is located at properties along Fay Street and Lundburg Street in Lowell, MA.  

1.1.2.2 Description of Threat

Refer to the Initial Polrep for more detailed information on the description of threat.

From the 1800s through the early 1900s, areas of the site were reportedly utilized as a dumping ground for
ash from the Middlesex North Agricultural Fairgrounds.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to the Initial Polrep for more detailed information on the Preliminary Assessment and Site Inspection
Results.

Since the initial PASI, more extensive sampling at the site has shown that contaminated soil extends
much farther onto the properties than originally determined.  This was part of the reason for the request for a
ceiling increase in the August 2014 Action Memo Amendment. It has also been discovered that much of the
topsoil on the Swede Village Condominium property 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began excavation activities on 24 July 2014 at the  Fay Street Properties. Approximately 3 feet of
soil was removed from the entire excavation area, except for a portion of the area under a 150year old
maple tree under which 1.5 feet of soil was removed from roots.  This excavation was performed with a
powerful vacuum truck that allowed excavation to proceed while leaving the roots undisturbed.  Excavation
activities on this property were completed at the end of August and restoration activities began in
September.  The city right of way along Fay Street was included in the area excavated.

On 22 September 2014 excavation activities began on 106 Lundburg Street Property and have continued
since.  All the soil that has been transported offsite has been disposed as recycled material ("daily cover"
for a landfill).  The remaining soil has levels of contamination that are higher than can be used in a
Massachusetts landfill, so it must be tranported and disposed of as hazardous materials.

The excavation at 106 Lundburg Street was more complicated than the removal at the previous properties
due to the locations of underground utilities, condominium buildings, trees, fences, and sidewalks.  All
contaminated soil in the top three feet of ground has been removed from the property.  

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

EPA & EPA ERRS & START contractors mobilized to the Site in July and have completed excavating
contaminated soil on one residential property that consists of two parcels.  Excavation began on the
second property (Swede Village Condominiums) in September.  

The following activities have been completed since the Polrep 2 was released:

Excavation and stockpiling of contaminated soil from the Swede Village Property. 
Collecting and analyzing of postexcavation samples for onsite analysis;
Collecting air monitoring data utilizing the EPA VIPER telemetry system;
Collecting and screening postexcavation samples;
Installing orange Geotechnical fabric as a "warning" layer for future deed restrictions to be enacted
by local or state government;
Backfilling excavated areas with clean soil, including topsoil;
Loading trucks with contaminated soil for transport to the disposal facility.
Spreading grass seed on backfilled excavations on property F03.
Removing vegetation and small trees from property F03, between units 8 and 9.
Spreading grass seed on backfilled excavations on property F03
Removing soil, ash, and debris from the roots of the trees in front of unit 9 on property F03, using a
Vactor truck.
Loading trucks with contaminated soil for transport to the disposal facility.
Connecting unit downspouts to the existing drywell to minimize overland flow of rainwater.
Removing soil, ash, and debris from the roots of the trees between units 12 and 13 on property F03,
using a Vactor truck.
Removing sediments from the drywell located in the northeast corner of property F03.
Loading a rolloff container with stumps and vegetation removed from the excavation areas, for
transportation to a disposal facility.
Installing replacement retaining walls in the hill on the north side of unit 11 on property F03.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Bill of
Lading #

Treatment Disposal

 Contaminated
Soil

 Soil  2,677 tons  101721MA
 Recycled for landfill
daily cover

 Route 31
Fitchburg Road
 Westminster,
MA 01473

Wood debris  Wood
 (1) 40 yard
Roll off

 N/A
 Chip for industrial
use

 Contaminated
Waste

 PPE & Site
Waste

 1.57 tons  104296MA  None

 Route 31
Fitcburg Road
Westminster, MA
01473

2.2 Planning Section

2.2.1 Anticipated Activities

Each property will be restored.

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will complete restoration of impacted properties.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
DPH) and the Agency for Toxic Substances and Disease Registry (ATSDR).  

2.3 Logistics Section

ERRS equipment onSite:

Cat 321C Excavator (1)
Skidsteer (1)
Mini excavator (1)
Dump Truck (1)
Pressure Washer (1 charged when used)
Generator (1)
Command Trailer (1)
Storage Container (1)
Personnel Trucks (12)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions answered by the EPA OSC and contact information for all agencies has
been made widely available.  

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)

Massachusetts Department of Public Health (MA DPH)

Agency for Toxic Substances and Disease Registry (ATSDR)

The City of Lowell

4. Personnel On Site

Personnel onSite:

One (1) EPA OSC
One to Five (15) ERRS
One (1) START

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
MA DPH = Massachusetts Department of Public Health
ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed every 12 months.

7. Situational Reference Materials

No information available at this time.
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The Site is located at properties along Fay Street and Lundburg Street in Lowell, MA.  

1.1.2.2 Description of Threat

Refer to the Initial Polrep for more detailed information on the description of threat.

From the 1800s through the early 1900s, areas of the site were reportedly utilized as a dumping ground for
ash from the Middlesex North Agricultural Fairgrounds.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to the Initial Polrep for more detailed information on the Preliminary Assessment and Site Inspection
Results.

Since the initial PASI, more extensive sampling at the site has shown that contaminated soil extends
much farther onto the properties than originally determined.  This was part of the reason for the request for a
ceiling increase in the August 2014 Action Memo Amendment. It has also been discovered that much of the
topsoil on the Swede Village Condominium property 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began excavation activities on 24 July 2014 at the  Fay Street Properties. Approximately 3 feet of
soil was removed from the entire excavation area, except for a portion of the area under a 150year old
maple tree under which 1.5 feet of soil was removed from roots.  This excavation was performed with a
powerful vacuum truck that allowed excavation to proceed while leaving the roots undisturbed.  Excavation
activities on this property were completed at the end of August and restoration activities began in
September.  The city right of way along Fay Street was included in the area excavated.

On 22 September 2014 excavation activities began on 106 Lundburg Street Property and have continued
since.  All the soil that has been transported offsite has been disposed as recycled material ("daily cover"
for a landfill).  The remaining soil has levels of contamination that are higher than can be used in a
Massachusetts landfill, so it must be tranported and disposed of as hazardous materials.

The excavation at 106 Lundburg Street was more complicated than the removal at the previous properties
due to the locations of underground utilities, condominium buildings, trees, fences, and sidewalks.  All
contaminated soil in the top three feet of ground has been removed from the property.  

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

EPA & EPA ERRS & START contractors mobilized to the Site in July and have completed excavating
contaminated soil on one residential property that consists of two parcels.  Excavation began on the
second property (Swede Village Condominiums) in September.  

The following activities have been completed since the Polrep 2 was released:

Excavation and stockpiling of contaminated soil from the Swede Village Property. 
Collecting and analyzing of postexcavation samples for onsite analysis;
Collecting air monitoring data utilizing the EPA VIPER telemetry system;
Collecting and screening postexcavation samples;
Installing orange Geotechnical fabric as a "warning" layer for future deed restrictions to be enacted
by local or state government;
Backfilling excavated areas with clean soil, including topsoil;
Loading trucks with contaminated soil for transport to the disposal facility.
Spreading grass seed on backfilled excavations on property F03.
Removing vegetation and small trees from property F03, between units 8 and 9.
Spreading grass seed on backfilled excavations on property F03
Removing soil, ash, and debris from the roots of the trees in front of unit 9 on property F03, using a
Vactor truck.
Loading trucks with contaminated soil for transport to the disposal facility.
Connecting unit downspouts to the existing drywell to minimize overland flow of rainwater.
Removing soil, ash, and debris from the roots of the trees between units 12 and 13 on property F03,
using a Vactor truck.
Removing sediments from the drywell located in the northeast corner of property F03.
Loading a rolloff container with stumps and vegetation removed from the excavation areas, for
transportation to a disposal facility.
Installing replacement retaining walls in the hill on the north side of unit 11 on property F03.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Bill of
Lading #

Treatment Disposal

 Contaminated
Soil

 Soil  2,677 tons  101721MA
 Recycled for landfill
daily cover

 Route 31
Fitchburg Road
 Westminster,
MA 01473

Wood debris  Wood
 (1) 40 yard
Roll off

 N/A
 Chip for industrial
use

 Contaminated
Waste

 PPE & Site
Waste

 1.57 tons  104296MA  None

 Route 31
Fitcburg Road
Westminster, MA
01473

2.2 Planning Section

2.2.1 Anticipated Activities

Each property will be restored.

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will complete restoration of impacted properties.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
DPH) and the Agency for Toxic Substances and Disease Registry (ATSDR).  

2.3 Logistics Section

ERRS equipment onSite:

Cat 321C Excavator (1)
Skidsteer (1)
Mini excavator (1)
Dump Truck (1)
Pressure Washer (1 charged when used)
Generator (1)
Command Trailer (1)
Storage Container (1)
Personnel Trucks (12)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions answered by the EPA OSC and contact information for all agencies has
been made widely available.  

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)

Massachusetts Department of Public Health (MA DPH)

Agency for Toxic Substances and Disease Registry (ATSDR)

The City of Lowell

4. Personnel On Site

Personnel onSite:

One (1) EPA OSC
One to Five (15) ERRS
One (1) START

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
MA DPH = Massachusetts Department of Public Health
ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed every 12 months.

7. Situational Reference Materials

No information available at this time.
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Fay Street Site

Lowell, MA 
Latitude: 42.6233265 Longitude: 71.3042681 

To:

From: Elsbeth Hearn, OSC  Environmental Engineer 

Date: 12/17/2014 

Reporting Period: 10/18/14  12/24/2014 

1. Introduction

1.1 Background

Site Number: 01LH Contract Number: EPW08061 TO #0062

D.O. Number: Action Memo Date: 8/21/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/17/2014 Start Date: 7/17/2014

Demob Date: Completion Date:

CERCLIS ID: MAN000106163 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

TimeCritical Removal Action

1.1.2 Site Description

Refer to the Initial Polrep for more detailed information about Site Description.

The site is comprised of three residential parcels surrounding 86 Fay Street. These three lots consist of the
Swede Village Condominium Complex (106 Lundburg Street), a single family residence (74 Fay Street), and
an empty lot that is owned by the same owner of the single family residence (78 Fay Street).  The site
extends into the O'Donnell Park property to the north of 86 Fay Street. 

1.1.2.1 Location

The Site is located at properties along Fay Street and Lundburg Street in Lowell, MA.  

1.1.2.2 Description of Threat

Refer to the Initial Polrep for more detailed information on the description of threat.

From the 1800s through the early 1900s, areas of the site were reportedly utilized as a dumping ground for
ash from the Middlesex North Agricultural Fairgrounds.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to the Initial Polrep for more detailed information on the Preliminary Assessment and Site Inspection
Results.

Since the initial PASI, more extensive sampling at the site has shown that contaminated soil extends
much farther onto the properties than originally determined.  This was part of the reason for the request for a
ceiling increase in the August 2014 Action Memo Amendment. It has also been discovered that much of the
topsoil on the Swede Village Condominium property 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began excavation activities on 24 July 2014 at the  Fay Street Properties. Approximately 3 feet of
soil was removed from the entire excavation area, except for a portion of the area under a 150year old
maple tree under which 1.5 feet of soil was removed from roots.  This excavation was performed with a
powerful vacuum truck that allowed excavation to proceed while leaving the roots undisturbed.  Excavation
activities on this property were completed at the end of August and restoration activities began in
September.  The city right of way along Fay Street was included in the area excavated.

On 22 September 2014 excavation activities began on 106 Lundburg Street Property and have continued
since.  All the soil that has been transported offsite has been disposed as recycled material ("daily cover"
for a landfill).  The remaining soil has levels of contamination that are higher than can be used in a
Massachusetts landfill, so it must be tranported and disposed of as hazardous materials.

The excavation at 106 Lundburg Street was more complicated than the removal at the previous properties
due to the locations of underground utilities, condominium buildings, trees, fences, and sidewalks.  All
contaminated soil in the top three feet of ground has been removed from the property.  

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

EPA & EPA ERRS & START contractors mobilized to the Site in July and have completed excavating
contaminated soil on one residential property that consists of two parcels.  Excavation began on the
second property (Swede Village Condominiums) in September.  

The following activities have been completed since the Polrep 2 was released:

Excavation and stockpiling of contaminated soil from the Swede Village Property. 
Collecting and analyzing of postexcavation samples for onsite analysis;
Collecting air monitoring data utilizing the EPA VIPER telemetry system;
Collecting and screening postexcavation samples;
Installing orange Geotechnical fabric as a "warning" layer for future deed restrictions to be enacted
by local or state government;
Backfilling excavated areas with clean soil, including topsoil;
Loading trucks with contaminated soil for transport to the disposal facility.
Spreading grass seed on backfilled excavations on property F03.
Removing vegetation and small trees from property F03, between units 8 and 9.
Spreading grass seed on backfilled excavations on property F03
Removing soil, ash, and debris from the roots of the trees in front of unit 9 on property F03, using a
Vactor truck.
Loading trucks with contaminated soil for transport to the disposal facility.
Connecting unit downspouts to the existing drywell to minimize overland flow of rainwater.
Removing soil, ash, and debris from the roots of the trees between units 12 and 13 on property F03,
using a Vactor truck.
Removing sediments from the drywell located in the northeast corner of property F03.
Loading a rolloff container with stumps and vegetation removed from the excavation areas, for
transportation to a disposal facility.
Installing replacement retaining walls in the hill on the north side of unit 11 on property F03.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Bill of
Lading #

Treatment Disposal

 Contaminated
Soil

 Soil  2,677 tons  101721MA
 Recycled for landfill
daily cover

 Route 31
Fitchburg Road
 Westminster,
MA 01473

Wood debris  Wood
 (1) 40 yard
Roll off

 N/A
 Chip for industrial
use

 Contaminated
Waste

 PPE & Site
Waste

 1.57 tons  104296MA  None

 Route 31
Fitcburg Road
Westminster, MA
01473

2.2 Planning Section

2.2.1 Anticipated Activities

Each property will be restored.

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will complete restoration of impacted properties.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
DPH) and the Agency for Toxic Substances and Disease Registry (ATSDR).  

2.3 Logistics Section

ERRS equipment onSite:

Cat 321C Excavator (1)
Skidsteer (1)
Mini excavator (1)
Dump Truck (1)
Pressure Washer (1 charged when used)
Generator (1)
Command Trailer (1)
Storage Container (1)
Personnel Trucks (12)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions answered by the EPA OSC and contact information for all agencies has
been made widely available.  

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)

Massachusetts Department of Public Health (MA DPH)

Agency for Toxic Substances and Disease Registry (ATSDR)

The City of Lowell

4. Personnel On Site

Personnel onSite:

One (1) EPA OSC
One to Five (15) ERRS
One (1) START

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
MA DPH = Massachusetts Department of Public Health
ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed every 12 months.

7. Situational Reference Materials

No information available at this time.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region I

Subject: POLREP #3
Fay Street Site

Lowell, MA 
Latitude: 42.6233265 Longitude: 71.3042681 

To:

From: Elsbeth Hearn, OSC  Environmental Engineer 

Date: 12/17/2014 

Reporting Period: 10/18/14  12/24/2014 

1. Introduction

1.1 Background

Site Number: 01LH Contract Number: EPW08061 TO #0062

D.O. Number: Action Memo Date: 8/21/2014

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 7/17/2014 Start Date: 7/17/2014

Demob Date: Completion Date:

CERCLIS ID: MAN000106163 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

TimeCritical Removal Action

1.1.2 Site Description

Refer to the Initial Polrep for more detailed information about Site Description.

The site is comprised of three residential parcels surrounding 86 Fay Street. These three lots consist of the
Swede Village Condominium Complex (106 Lundburg Street), a single family residence (74 Fay Street), and
an empty lot that is owned by the same owner of the single family residence (78 Fay Street).  The site
extends into the O'Donnell Park property to the north of 86 Fay Street. 

1.1.2.1 Location

The Site is located at properties along Fay Street and Lundburg Street in Lowell, MA.  

1.1.2.2 Description of Threat

Refer to the Initial Polrep for more detailed information on the description of threat.

From the 1800s through the early 1900s, areas of the site were reportedly utilized as a dumping ground for
ash from the Middlesex North Agricultural Fairgrounds.  Heavy metals such as lead and arsenic, and
polycyclicaromatic hydrocarbons (PAHs) are present in the ash and pose a threat to the local population.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Refer to the Initial Polrep for more detailed information on the Preliminary Assessment and Site Inspection
Results.

Since the initial PASI, more extensive sampling at the site has shown that contaminated soil extends
much farther onto the properties than originally determined.  This was part of the reason for the request for a
ceiling increase in the August 2014 Action Memo Amendment. It has also been discovered that much of the
topsoil on the Swede Village Condominium property 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

ERRS began excavation activities on 24 July 2014 at the  Fay Street Properties. Approximately 3 feet of
soil was removed from the entire excavation area, except for a portion of the area under a 150year old
maple tree under which 1.5 feet of soil was removed from roots.  This excavation was performed with a
powerful vacuum truck that allowed excavation to proceed while leaving the roots undisturbed.  Excavation
activities on this property were completed at the end of August and restoration activities began in
September.  The city right of way along Fay Street was included in the area excavated.

On 22 September 2014 excavation activities began on 106 Lundburg Street Property and have continued
since.  All the soil that has been transported offsite has been disposed as recycled material ("daily cover"
for a landfill).  The remaining soil has levels of contamination that are higher than can be used in a
Massachusetts landfill, so it must be tranported and disposed of as hazardous materials.

The excavation at 106 Lundburg Street was more complicated than the removal at the previous properties
due to the locations of underground utilities, condominium buildings, trees, fences, and sidewalks.  All
contaminated soil in the top three feet of ground has been removed from the property.  

2.1.2 Response Actions to Date

EPA has conducted removal assessment events in July 2013, June 2014, and again in early July 2014 to
determine the extent of contamination at the Site.  

EPA has organized two public meetings for the impacted community.  One was held in December 2013 and
the second, a community meeting for the Swede Village residents, was held on 14 July 2014.  The July
meeting addressed the concerns of the residents as removal activities begin.

EPA & EPA ERRS & START contractors mobilized to the Site in July and have completed excavating
contaminated soil on one residential property that consists of two parcels.  Excavation began on the
second property (Swede Village Condominiums) in September.  

The following activities have been completed since the Polrep 2 was released:

Excavation and stockpiling of contaminated soil from the Swede Village Property. 
Collecting and analyzing of postexcavation samples for onsite analysis;
Collecting air monitoring data utilizing the EPA VIPER telemetry system;
Collecting and screening postexcavation samples;
Installing orange Geotechnical fabric as a "warning" layer for future deed restrictions to be enacted
by local or state government;
Backfilling excavated areas with clean soil, including topsoil;
Loading trucks with contaminated soil for transport to the disposal facility.
Spreading grass seed on backfilled excavations on property F03.
Removing vegetation and small trees from property F03, between units 8 and 9.
Spreading grass seed on backfilled excavations on property F03
Removing soil, ash, and debris from the roots of the trees in front of unit 9 on property F03, using a
Vactor truck.
Loading trucks with contaminated soil for transport to the disposal facility.
Connecting unit downspouts to the existing drywell to minimize overland flow of rainwater.
Removing soil, ash, and debris from the roots of the trees between units 12 and 13 on property F03,
using a Vactor truck.
Removing sediments from the drywell located in the northeast corner of property F03.
Loading a rolloff container with stumps and vegetation removed from the excavation areas, for
transportation to a disposal facility.
Installing replacement retaining walls in the hill on the north side of unit 11 on property F03.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Access agreements have been distributed to all impacted parties.  

Enforcement activities are ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Bill of
Lading #

Treatment Disposal

 Contaminated
Soil

 Soil  2,677 tons  101721MA
 Recycled for landfill
daily cover

 Route 31
Fitchburg Road
 Westminster,
MA 01473

Wood debris  Wood
 (1) 40 yard
Roll off

 N/A
 Chip for industrial
use

 Contaminated
Waste

 PPE & Site
Waste

 1.57 tons  104296MA  None

 Route 31
Fitcburg Road
Westminster, MA
01473

2.2 Planning Section

2.2.1 Anticipated Activities

Each property will be restored.

2.2.1.1 Planned Response Activities

See "Anticipated Activities."

2.2.1.2 Next Steps

EPA will complete restoration of impacted properties.

2.2.2 Issues

Excavation Issues:

The condominium complex located at 106 Lundburg Street will be a complicated excavation.  A number of
underground utilities are located adjacent to standalone condo buildings.  Excavation will require small
equipment and handdigging to prevent damage to underground utilities and permanent structures.  

Dust Control Issues:

EPA will continuously monitor for contaminated dust and employ dust control measures to ensure that no
contamination leaves the site. Up to four (4) DataRAMs will be deployed surrounding excavation operations
and the EPA VIPER system will be used to continuously monitor for dust. Dust monitoring operation
concentrations were developed in conjunction with the Massachusetts Department of Public Health (MA
DPH) and the Agency for Toxic Substances and Disease Registry (ATSDR).  

2.3 Logistics Section

ERRS equipment onSite:

Cat 321C Excavator (1)
Skidsteer (1)
Mini excavator (1)
Dump Truck (1)
Pressure Washer (1 charged when used)
Generator (1)
Command Trailer (1)
Storage Container (1)
Personnel Trucks (12)

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

The Site Safety Officer is the onsite OSC.

Daily safety meetings are conducted before commencement of work.

2.5.2 Liaison Officer

OnScene Coordinator is working with coordinating agencies as necessary.

2.5.3 Information Officer

Community outreach is ongoing. There have been two community meetings, and the OnScene Coordinator
in conjunction with the Community Involvement Coordinator are available to answer any community
concerns. The community has been made aware that the EPA Command Post is open for community
members to have their questions answered by the EPA OSC and contact information for all agencies has
been made widely available.  

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

Massachusetts Department of Environmental Protection (MassDEP)

Massachusetts Department of Public Health (MA DPH)

Agency for Toxic Substances and Disease Registry (ATSDR)

The City of Lowell

4. Personnel On Site

Personnel onSite:

One (1) EPA OSC
One to Five (15) ERRS
One (1) START

5. Definition of Terms

EPA = U.S. Environmental Protection Agency
MassDEP = Massachusetts Department of Environmental Protection
MA DPH = Massachusetts Department of Public Health
ATSDR = Agency for Toxic Substances and Disease Registry
START = Superfund Technical Assistance Response Team (EPA Contractor)
ERRS = Emergency & Rapid Response Services (EPA Contractor)
PAH = Polycyclic Aromatic COmpounds
bgs = Below ground surface

6. Additional sources of information

6.1 Internet location of additional information/report

www.epasoc.org/faystreet

6.2 Reporting Schedule

Polreps will be distributed every 12 months.

7. Situational Reference Materials

No information available at this time.


