
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wedron Ground Water  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Progress
Wedron Ground Water
C5B8
Wedron, IL 
Latitude: 41.4370048 Longitude: 88.7745317 

To:

From: Steven Faryan, OnScene Coordinator 

Date: 2/26/2015 

Reporting Period: 05/28/2014 to 2/13/2015 

1. Introduction

1.1 Background

Site Number: C5B8 Contract Number: EPS50905

D.O. Number: 0090 Action Memo Date: 11/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/4/2013 Start Date: 12/14/2011

Demob Date: Completion Date:

CERCLIS ID: ILN005510677 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA time critical removal action. 

US EPA provided an alternate water source to residents with impacted groundwater (benzene
contamination) by installing deeper residential wells.   The deep wells were designed to be steel cased and
cemented into the New Richmond Aquifer to prevent any downward migration of contaminants.  U.S  EPA
had initially installed carbon filtration units in a 11 residental wells contaminated with benzene at or near the
drinking water standard .  US EPA, IEPA, and the PRPs, are conducting an investigation to determine the
source of the contamination.

1.1.2 Site Description
A mixed rural, residential and industrial area where 14 private residences have levels of benzene above or
near the drinking water standard of 5 parts per billion. Bottled water was initially provided to the residents
and carbon units were installed on the private wells until an alternate water source could be provided by
drilling replacement  wells into the deep aquifer (New Richmond).  One residential well which provided
service to 3 rental units and one home has two separate carbon unit intstalled to provide clean drinking
water.  These carbon units will be serviced in April o 2015 after which the landlord will be responsible for the
carbon change out.
Location
The town is made up of 40  residential homes in Wedron, LaSalle County, Illinois. The town is
unincorporated, so there is no local government, water, or sewer department.  All of the homes and
industrial locations use private wells and septic systems.  The town borders the Wedron Silica Plant now
owned by Fairmont Minerals and Lockheed Martin formerly, which operates a silica mine, drying and
screening process, laboratory, and Technisand plant that coats sand with a phenolic resin.  This coated
sand is used in Hydraulic Fracturing (fracking) of natural gas and oil wells.  The Wedron and Dayton Grain
facility operated along right of Way owned by Illinois Railtracks and Three underground storage tanks have
been removed since August of 2012 along the right of way.  An Amoco Oil (British Petroleum) bulk terminal
operated along the Illinois RR Right of Way and was located at the north end of WD Grain facility.  The
Hoxsey Store and Gas station operated as a gasoline filling station into the late 1970's when the store
burned to the ground.  IEPA has been investigating the soil and ground water contamination at the Hoxsey
property.

1.1.2.2 Description of Threat

The chemical constituents that have been identified include: Benzene, Ethylbenzene, toluene, xylenes
(BTEX) and other volatile organics have been detected in private wells above the Maximum Concentration
Levels (MCL's)

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The site investigation is being conducted under the Order began on November 2013 at the Wedron Silica
and Technisand property, on the Illinois Railway property, and BP (formerly Amoco Bulk Terminal).  The
investigations have been completed and final reports are being reviewed by USEPA.  Illinois Railway has not
yet submitted the final report and this is due to additional step out sampling that was required on the
property.  The stop out sampling will take place on March 3 and 4 , 2015 and the report will be
finalized when all the results are received and and meet the data quality objectives.

IEPA has completed their investigation on the Hoxsey property and the final report is pending. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In November and December of 2013, EPA conducted additional rounds of residential water sampling.  Some
of the sampling was done at the request of residents when they became aware of groundwater
contamination in the vicinity, and some was done to verify that filters or alternate water supplies
were effective at delivering clean water.  Any future requests for private wells sampling will be handled by
LaSalle County Health Department and Illlinois EPA who are collecting private well samples and analzing
the samples at the IEPA laboraotory.  

In December 2013, EPA oversaw the investigation of additional subsurface anomalies along the Illinois
Railraod right of way.  The investigation consisted of excavating identified anomalies and sampling sub
surface soil at agreed upon locations.  EPA collected split soil samples from some of the intervals sampled
by the Illinois Railroad contractors.

In January and February of 2014, EPA oversaw the investigation centered around the former Amoco bulk
plant, which is now owned by BP, who led the investigation.  The investigation consisted sampling sub
surface soil at  locations on the former Amoco bulk terminal property.  EPA collected split soil samples from
some of the intervals sampled by the BP contractors.

In March and April of 2014, EPA oversaw the installation of four monitoring wells north of the Wedron Silica
property, and EPA also sampled these wells.  EPA also sampled IEPA and EPA installed monitoring wells.

In May of 2014, EPA oversaw additional investigation of a location on the Wedron Silica property where
AST's had been located.  Previous sampling indicated detectable volatile organic compound (VOC)
contamination at the locations, and this part of the investigation centered on further delineation.  EPA
collected a split sample during the work.

Also in May of 2014, EPA oversaw the investigation of subsurface soil and temporary monitoring well
sampling at the Technisand property.  

Finally, in May 2014, EPA connected four residences that use the same well to a carbon filtration system.
 The water at these residences have detectable benzene levels very near, but not above the EPA MCL.  The
carbon filter will clean the water, and EPA will continue to monitor benzene levels before and after the
carbon filters.  

On May 9, 2014, BP submitted their Site Investigation Technical Memorandum to EPA.  In summary BP
advanced 9 soil borings to depths of 14 to 30 feet below ground surface (bgs) on their property and collected
19 soil samples.  Samples were analyzed for VOCs, semivolatile organic compounds (SVOC), total
petroleum hydrocarbons (TPH), pH, and lead.  None of the samples exceeded the IEPA TACO screening
criteria.  BP has submitted a final technical memo sumarizing the results.  U.S. EPA has reviewed the
technical memorandum and quality assurance and submitted comments to BP.  All of the comments have
been addressed and the techncal memomrandum was resubmitted.  A close out letter is being prepared by
US EPA to document that all of the invesitagition required under the Consent Order with BP has been
completed.

On May 23, 2014, Illinois Railway submitted a Site Investigation Report to EPA.  In summary, a total of 15
soil borings were advanced to depths of up to 34 feet bgs.  U.S. EPA submited comments to Illinois Railway
on the Site Investigation report and requested addtional step out borings in locations where the soil
concentrations exceeded IEPA TACO standards.  Below is a summary of the investigation results.  

A total of 30 soil samples were collected and analyzed for VOCs, SVOCs, lead, and pH.  Several
soil samples exceeded IEPA TACO screening criteria for BTEX compounds.  In addition, several non
detect benzene results had high reporting limits above the IEPA TACO screening criteria and these
may have exceeded the screening criteria if not for matrix interferences in the samples causing
elevated reporting limits.
A total of 4 groundwater samples were collected from four of the borings.  One groundwater
sample exceeded the IEPA TACO screening criteria for benzene and ethylbenzene.  Groundwater
samples also exceeded screening criteria for lead, bis(2ethylhexyl)phthalate, naphthalene, and 2
methylnaphthalene.   Illinois Railway will conduct “step out” soil borings on March 3 and 4, 2015. 
Once the data is received a final site investigation report will be submitted to US EPA.

On August 4, 2014, Wedron Silica/Technisand/Lockheed Martin (hereafter referred to as Wedron Silica)
submitted their investigation report to EPA and then submitted a revised report on November 25, 2014,
based on EPA comments.   Wedron Silica advanced a total of 22 soil borings amongst five areas: the Tech
Center, former 4,000gallon gasoline UST area, former 6,000gallon gasoline UST area, WGSGP10 Area,
and Pit 2 Reclamation Area.  Below is a summary of the investigation results. 

 A total of 68 soil samples were collected and analyzed for VOCs, lead, pH, and Fraction Organic
Carbon (FOC).  Soil samples around the 4000gallon UST area had the highest concentration of
VOCs and the most exceedances of IEPA TACO screening criteria.  However, the 4000gallon UST
area is located southwest of the town and based on groundwater flow would likely not have affected
residential wells in town.  One soil sample in the WGS‐GP‐10 Area had a benzene result that
exceeded IEPA TACO screening criteria.  Also, one soil sample in each the WGS‐GP‐10 Area and
the 6000gallon UST area contained high reporting limits for benzene above the IEPA TACO
screening criteria and these may have exceeded the screening criteria if not for matrix interferences
in the samples causing elevated reporting limits. 
A total of 4 groundwater samples were collected from three of the soil borings and analyzed for
VOCs.  None of these results exceeded IEPA TACO screening criteria. 
The further investigations at the UST area on Wedron Silica will be overseen by Illinois EPA who has
the authority under the Leaking Underground Tank program.

IEPA is currently working with Wedron Silica on additional investigations to better define the UST areas with
contamination.  The IEPA UST Section has assigned a project managers to oversee investigation and
remediation.

IEPA is finalizing a data evaluation report for the Hoxsey property and all of the Wedron data.  The report
has been drafted and is awaiting funding to finalzie the report.  

LaSalle County plans storm water control and construction this year on Highway 21 in Wedron.

EPA Air Division and Wedron Silica will be conducting air monitoring for particulates at the Wedron Silca
Plant in Wedron, Illinois.

1.2 Response Actions to Date

See previous POLREPs

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US. EPA has indentified multiple potential responsible parties and has issued Information requests
to the complany's

The Agency is overseeing groundwater and soil investigations by BP, Illinois Railway, Technisand, and
Wedron Silica Company, Fairmont Minerals, and Lockheed Martin as agreed through Administrative Orders
on Consent (AOCs) with the companies. The AOCs are available on the USEPA webpage under Technical
Documents. USEPA held a public meeting in Wedron on December 4 2013; April 23, 2014; and August,
2015; to discuss further investigation by the Potentially Responsible parties and to discuss the private well
results with the affected residents.  

Results of the investigations will be made available on the web sites and the residents of Wedron will be
briefed on the investigation results at the next public meeting which is planned in April 8, 2015.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Solidified Drillers Mud  Solid 12 Tons 001
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  12 Tons 002
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  10 Tons 003
 Republic Servies, Inc.,
Ottawa, IL

Waste Water from drilling
operations

 Liquid
9500
gallons

 Ottawa, IL POTW

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

Prepare close out letter for the BP site investigation report and the Wedron Silica Report.  All of the
investigation work has been completed by BP that was required under the consent order.
Prepare Close out letter for the Wedron Silica site investigation and report.  All of the investigation
work has been completed by Wedron Silica that was requied under the consent order.  Further
investigation at the UST area on the Wedron Silica property will be overseen by IEPA's underground
Storage Tank Section.
The Illinois Railway site investigation was submited to USEPA and comments were issued to Illinois
Railway along with additional step out sampling that will be required.  Illinois Railway will conduct the
step out sampling on March 3 and 4th 2015 wil oversight by USEPA.  Once the data is recieved and
meets data quality objectives the site investigation report will be finalized.
EPA plans to change out the carbon filters at the Mike Burmea residences in late March or early
April 2015.
Hold Public Meeting on April 8, 2015.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

Heriberto Leon USEPA CIC has completed the Community Involvement Plan and has planned and
coordinated the 7 community meetings that have been conducted for the Wedron residents.  The next
public meeting is planned for April 8, 2015 at the Dayton Township facility.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Illinois Environmental Protection Agency
Illinois Department of Public Health
LaSalle County Health Dept.
LaSalle County Highway Dept.
Dayton Township

4. Personnel On Site

No Personnel on site at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epa.gov/region5/cleanup/wedron

6.2 Reporting Schedule
Additional POLREPS will be issued as needed.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C5B8 Contract Number: EPS50905

D.O. Number: 0090 Action Memo Date: 11/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/4/2013 Start Date: 12/14/2011

Demob Date: Completion Date:

CERCLIS ID: ILN005510677 RCRIS ID:

ERNS No.: State Notification:
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1.1.1 Incident Category

CERCLA time critical removal action. 

US EPA provided an alternate water source to residents with impacted groundwater (benzene
contamination) by installing deeper residential wells.   The deep wells were designed to be steel cased and
cemented into the New Richmond Aquifer to prevent any downward migration of contaminants.  U.S  EPA
had initially installed carbon filtration units in a 11 residental wells contaminated with benzene at or near the
drinking water standard .  US EPA, IEPA, and the PRPs, are conducting an investigation to determine the
source of the contamination.

1.1.2 Site Description
A mixed rural, residential and industrial area where 14 private residences have levels of benzene above or
near the drinking water standard of 5 parts per billion. Bottled water was initially provided to the residents
and carbon units were installed on the private wells until an alternate water source could be provided by
drilling replacement  wells into the deep aquifer (New Richmond).  One residential well which provided
service to 3 rental units and one home has two separate carbon unit intstalled to provide clean drinking
water.  These carbon units will be serviced in April o 2015 after which the landlord will be responsible for the
carbon change out.
Location
The town is made up of 40  residential homes in Wedron, LaSalle County, Illinois. The town is
unincorporated, so there is no local government, water, or sewer department.  All of the homes and
industrial locations use private wells and septic systems.  The town borders the Wedron Silica Plant now
owned by Fairmont Minerals and Lockheed Martin formerly, which operates a silica mine, drying and
screening process, laboratory, and Technisand plant that coats sand with a phenolic resin.  This coated
sand is used in Hydraulic Fracturing (fracking) of natural gas and oil wells.  The Wedron and Dayton Grain
facility operated along right of Way owned by Illinois Railtracks and Three underground storage tanks have
been removed since August of 2012 along the right of way.  An Amoco Oil (British Petroleum) bulk terminal
operated along the Illinois RR Right of Way and was located at the north end of WD Grain facility.  The
Hoxsey Store and Gas station operated as a gasoline filling station into the late 1970's when the store
burned to the ground.  IEPA has been investigating the soil and ground water contamination at the Hoxsey
property.

1.1.2.2 Description of Threat

The chemical constituents that have been identified include: Benzene, Ethylbenzene, toluene, xylenes
(BTEX) and other volatile organics have been detected in private wells above the Maximum Concentration
Levels (MCL's)

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The site investigation is being conducted under the Order began on November 2013 at the Wedron Silica
and Technisand property, on the Illinois Railway property, and BP (formerly Amoco Bulk Terminal).  The
investigations have been completed and final reports are being reviewed by USEPA.  Illinois Railway has not
yet submitted the final report and this is due to additional step out sampling that was required on the
property.  The stop out sampling will take place on March 3 and 4 , 2015 and the report will be
finalized when all the results are received and and meet the data quality objectives.

IEPA has completed their investigation on the Hoxsey property and the final report is pending. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In November and December of 2013, EPA conducted additional rounds of residential water sampling.  Some
of the sampling was done at the request of residents when they became aware of groundwater
contamination in the vicinity, and some was done to verify that filters or alternate water supplies
were effective at delivering clean water.  Any future requests for private wells sampling will be handled by
LaSalle County Health Department and Illlinois EPA who are collecting private well samples and analzing
the samples at the IEPA laboraotory.  

In December 2013, EPA oversaw the investigation of additional subsurface anomalies along the Illinois
Railraod right of way.  The investigation consisted of excavating identified anomalies and sampling sub
surface soil at agreed upon locations.  EPA collected split soil samples from some of the intervals sampled
by the Illinois Railroad contractors.

In January and February of 2014, EPA oversaw the investigation centered around the former Amoco bulk
plant, which is now owned by BP, who led the investigation.  The investigation consisted sampling sub
surface soil at  locations on the former Amoco bulk terminal property.  EPA collected split soil samples from
some of the intervals sampled by the BP contractors.

In March and April of 2014, EPA oversaw the installation of four monitoring wells north of the Wedron Silica
property, and EPA also sampled these wells.  EPA also sampled IEPA and EPA installed monitoring wells.

In May of 2014, EPA oversaw additional investigation of a location on the Wedron Silica property where
AST's had been located.  Previous sampling indicated detectable volatile organic compound (VOC)
contamination at the locations, and this part of the investigation centered on further delineation.  EPA
collected a split sample during the work.

Also in May of 2014, EPA oversaw the investigation of subsurface soil and temporary monitoring well
sampling at the Technisand property.  

Finally, in May 2014, EPA connected four residences that use the same well to a carbon filtration system.
 The water at these residences have detectable benzene levels very near, but not above the EPA MCL.  The
carbon filter will clean the water, and EPA will continue to monitor benzene levels before and after the
carbon filters.  

On May 9, 2014, BP submitted their Site Investigation Technical Memorandum to EPA.  In summary BP
advanced 9 soil borings to depths of 14 to 30 feet below ground surface (bgs) on their property and collected
19 soil samples.  Samples were analyzed for VOCs, semivolatile organic compounds (SVOC), total
petroleum hydrocarbons (TPH), pH, and lead.  None of the samples exceeded the IEPA TACO screening
criteria.  BP has submitted a final technical memo sumarizing the results.  U.S. EPA has reviewed the
technical memorandum and quality assurance and submitted comments to BP.  All of the comments have
been addressed and the techncal memomrandum was resubmitted.  A close out letter is being prepared by
US EPA to document that all of the invesitagition required under the Consent Order with BP has been
completed.

On May 23, 2014, Illinois Railway submitted a Site Investigation Report to EPA.  In summary, a total of 15
soil borings were advanced to depths of up to 34 feet bgs.  U.S. EPA submited comments to Illinois Railway
on the Site Investigation report and requested addtional step out borings in locations where the soil
concentrations exceeded IEPA TACO standards.  Below is a summary of the investigation results.  

A total of 30 soil samples were collected and analyzed for VOCs, SVOCs, lead, and pH.  Several
soil samples exceeded IEPA TACO screening criteria for BTEX compounds.  In addition, several non
detect benzene results had high reporting limits above the IEPA TACO screening criteria and these
may have exceeded the screening criteria if not for matrix interferences in the samples causing
elevated reporting limits.
A total of 4 groundwater samples were collected from four of the borings.  One groundwater
sample exceeded the IEPA TACO screening criteria for benzene and ethylbenzene.  Groundwater
samples also exceeded screening criteria for lead, bis(2ethylhexyl)phthalate, naphthalene, and 2
methylnaphthalene.   Illinois Railway will conduct “step out” soil borings on March 3 and 4, 2015. 
Once the data is received a final site investigation report will be submitted to US EPA.

On August 4, 2014, Wedron Silica/Technisand/Lockheed Martin (hereafter referred to as Wedron Silica)
submitted their investigation report to EPA and then submitted a revised report on November 25, 2014,
based on EPA comments.   Wedron Silica advanced a total of 22 soil borings amongst five areas: the Tech
Center, former 4,000gallon gasoline UST area, former 6,000gallon gasoline UST area, WGSGP10 Area,
and Pit 2 Reclamation Area.  Below is a summary of the investigation results. 

 A total of 68 soil samples were collected and analyzed for VOCs, lead, pH, and Fraction Organic
Carbon (FOC).  Soil samples around the 4000gallon UST area had the highest concentration of
VOCs and the most exceedances of IEPA TACO screening criteria.  However, the 4000gallon UST
area is located southwest of the town and based on groundwater flow would likely not have affected
residential wells in town.  One soil sample in the WGS‐GP‐10 Area had a benzene result that
exceeded IEPA TACO screening criteria.  Also, one soil sample in each the WGS‐GP‐10 Area and
the 6000gallon UST area contained high reporting limits for benzene above the IEPA TACO
screening criteria and these may have exceeded the screening criteria if not for matrix interferences
in the samples causing elevated reporting limits. 
A total of 4 groundwater samples were collected from three of the soil borings and analyzed for
VOCs.  None of these results exceeded IEPA TACO screening criteria. 
The further investigations at the UST area on Wedron Silica will be overseen by Illinois EPA who has
the authority under the Leaking Underground Tank program.

IEPA is currently working with Wedron Silica on additional investigations to better define the UST areas with
contamination.  The IEPA UST Section has assigned a project managers to oversee investigation and
remediation.

IEPA is finalizing a data evaluation report for the Hoxsey property and all of the Wedron data.  The report
has been drafted and is awaiting funding to finalzie the report.  

LaSalle County plans storm water control and construction this year on Highway 21 in Wedron.

EPA Air Division and Wedron Silica will be conducting air monitoring for particulates at the Wedron Silca
Plant in Wedron, Illinois.

1.2 Response Actions to Date

See previous POLREPs

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US. EPA has indentified multiple potential responsible parties and has issued Information requests
to the complany's

The Agency is overseeing groundwater and soil investigations by BP, Illinois Railway, Technisand, and
Wedron Silica Company, Fairmont Minerals, and Lockheed Martin as agreed through Administrative Orders
on Consent (AOCs) with the companies. The AOCs are available on the USEPA webpage under Technical
Documents. USEPA held a public meeting in Wedron on December 4 2013; April 23, 2014; and August,
2015; to discuss further investigation by the Potentially Responsible parties and to discuss the private well
results with the affected residents.  

Results of the investigations will be made available on the web sites and the residents of Wedron will be
briefed on the investigation results at the next public meeting which is planned in April 8, 2015.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Solidified Drillers Mud  Solid 12 Tons 001
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  12 Tons 002
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  10 Tons 003
 Republic Servies, Inc.,
Ottawa, IL

Waste Water from drilling
operations

 Liquid
9500
gallons

 Ottawa, IL POTW

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

Prepare close out letter for the BP site investigation report and the Wedron Silica Report.  All of the
investigation work has been completed by BP that was required under the consent order.
Prepare Close out letter for the Wedron Silica site investigation and report.  All of the investigation
work has been completed by Wedron Silica that was requied under the consent order.  Further
investigation at the UST area on the Wedron Silica property will be overseen by IEPA's underground
Storage Tank Section.
The Illinois Railway site investigation was submited to USEPA and comments were issued to Illinois
Railway along with additional step out sampling that will be required.  Illinois Railway will conduct the
step out sampling on March 3 and 4th 2015 wil oversight by USEPA.  Once the data is recieved and
meets data quality objectives the site investigation report will be finalized.
EPA plans to change out the carbon filters at the Mike Burmea residences in late March or early
April 2015.
Hold Public Meeting on April 8, 2015.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

Heriberto Leon USEPA CIC has completed the Community Involvement Plan and has planned and
coordinated the 7 community meetings that have been conducted for the Wedron residents.  The next
public meeting is planned for April 8, 2015 at the Dayton Township facility.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Illinois Environmental Protection Agency
Illinois Department of Public Health
LaSalle County Health Dept.
LaSalle County Highway Dept.
Dayton Township

4. Personnel On Site

No Personnel on site at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epa.gov/region5/cleanup/wedron

6.2 Reporting Schedule
Additional POLREPS will be issued as needed.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wedron Ground Water  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Progress
Wedron Ground Water
C5B8
Wedron, IL 
Latitude: 41.4370048 Longitude: 88.7745317 

To:

From: Steven Faryan, OnScene Coordinator 

Date: 2/26/2015 

Reporting Period: 05/28/2014 to 2/13/2015 

1. Introduction

1.1 Background

Site Number: C5B8 Contract Number: EPS50905

D.O. Number: 0090 Action Memo Date: 11/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/4/2013 Start Date: 12/14/2011

Demob Date: Completion Date:

CERCLIS ID: ILN005510677 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA time critical removal action. 

US EPA provided an alternate water source to residents with impacted groundwater (benzene
contamination) by installing deeper residential wells.   The deep wells were designed to be steel cased and
cemented into the New Richmond Aquifer to prevent any downward migration of contaminants.  U.S  EPA
had initially installed carbon filtration units in a 11 residental wells contaminated with benzene at or near the
drinking water standard .  US EPA, IEPA, and the PRPs, are conducting an investigation to determine the
source of the contamination.

1.1.2 Site Description
A mixed rural, residential and industrial area where 14 private residences have levels of benzene above or
near the drinking water standard of 5 parts per billion. Bottled water was initially provided to the residents
and carbon units were installed on the private wells until an alternate water source could be provided by
drilling replacement  wells into the deep aquifer (New Richmond).  One residential well which provided
service to 3 rental units and one home has two separate carbon unit intstalled to provide clean drinking
water.  These carbon units will be serviced in April o 2015 after which the landlord will be responsible for the
carbon change out.
Location
The town is made up of 40  residential homes in Wedron, LaSalle County, Illinois. The town is
unincorporated, so there is no local government, water, or sewer department.  All of the homes and
industrial locations use private wells and septic systems.  The town borders the Wedron Silica Plant now
owned by Fairmont Minerals and Lockheed Martin formerly, which operates a silica mine, drying and
screening process, laboratory, and Technisand plant that coats sand with a phenolic resin.  This coated
sand is used in Hydraulic Fracturing (fracking) of natural gas and oil wells.  The Wedron and Dayton Grain
facility operated along right of Way owned by Illinois Railtracks and Three underground storage tanks have
been removed since August of 2012 along the right of way.  An Amoco Oil (British Petroleum) bulk terminal
operated along the Illinois RR Right of Way and was located at the north end of WD Grain facility.  The
Hoxsey Store and Gas station operated as a gasoline filling station into the late 1970's when the store
burned to the ground.  IEPA has been investigating the soil and ground water contamination at the Hoxsey
property.

1.1.2.2 Description of Threat

The chemical constituents that have been identified include: Benzene, Ethylbenzene, toluene, xylenes
(BTEX) and other volatile organics have been detected in private wells above the Maximum Concentration
Levels (MCL's)

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The site investigation is being conducted under the Order began on November 2013 at the Wedron Silica
and Technisand property, on the Illinois Railway property, and BP (formerly Amoco Bulk Terminal).  The
investigations have been completed and final reports are being reviewed by USEPA.  Illinois Railway has not
yet submitted the final report and this is due to additional step out sampling that was required on the
property.  The stop out sampling will take place on March 3 and 4 , 2015 and the report will be
finalized when all the results are received and and meet the data quality objectives.

IEPA has completed their investigation on the Hoxsey property and the final report is pending. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In November and December of 2013, EPA conducted additional rounds of residential water sampling.  Some
of the sampling was done at the request of residents when they became aware of groundwater
contamination in the vicinity, and some was done to verify that filters or alternate water supplies
were effective at delivering clean water.  Any future requests for private wells sampling will be handled by
LaSalle County Health Department and Illlinois EPA who are collecting private well samples and analzing
the samples at the IEPA laboraotory.  

In December 2013, EPA oversaw the investigation of additional subsurface anomalies along the Illinois
Railraod right of way.  The investigation consisted of excavating identified anomalies and sampling sub
surface soil at agreed upon locations.  EPA collected split soil samples from some of the intervals sampled
by the Illinois Railroad contractors.

In January and February of 2014, EPA oversaw the investigation centered around the former Amoco bulk
plant, which is now owned by BP, who led the investigation.  The investigation consisted sampling sub
surface soil at  locations on the former Amoco bulk terminal property.  EPA collected split soil samples from
some of the intervals sampled by the BP contractors.

In March and April of 2014, EPA oversaw the installation of four monitoring wells north of the Wedron Silica
property, and EPA also sampled these wells.  EPA also sampled IEPA and EPA installed monitoring wells.

In May of 2014, EPA oversaw additional investigation of a location on the Wedron Silica property where
AST's had been located.  Previous sampling indicated detectable volatile organic compound (VOC)
contamination at the locations, and this part of the investigation centered on further delineation.  EPA
collected a split sample during the work.

Also in May of 2014, EPA oversaw the investigation of subsurface soil and temporary monitoring well
sampling at the Technisand property.  

Finally, in May 2014, EPA connected four residences that use the same well to a carbon filtration system.
 The water at these residences have detectable benzene levels very near, but not above the EPA MCL.  The
carbon filter will clean the water, and EPA will continue to monitor benzene levels before and after the
carbon filters.  

On May 9, 2014, BP submitted their Site Investigation Technical Memorandum to EPA.  In summary BP
advanced 9 soil borings to depths of 14 to 30 feet below ground surface (bgs) on their property and collected
19 soil samples.  Samples were analyzed for VOCs, semivolatile organic compounds (SVOC), total
petroleum hydrocarbons (TPH), pH, and lead.  None of the samples exceeded the IEPA TACO screening
criteria.  BP has submitted a final technical memo sumarizing the results.  U.S. EPA has reviewed the
technical memorandum and quality assurance and submitted comments to BP.  All of the comments have
been addressed and the techncal memomrandum was resubmitted.  A close out letter is being prepared by
US EPA to document that all of the invesitagition required under the Consent Order with BP has been
completed.

On May 23, 2014, Illinois Railway submitted a Site Investigation Report to EPA.  In summary, a total of 15
soil borings were advanced to depths of up to 34 feet bgs.  U.S. EPA submited comments to Illinois Railway
on the Site Investigation report and requested addtional step out borings in locations where the soil
concentrations exceeded IEPA TACO standards.  Below is a summary of the investigation results.  

A total of 30 soil samples were collected and analyzed for VOCs, SVOCs, lead, and pH.  Several
soil samples exceeded IEPA TACO screening criteria for BTEX compounds.  In addition, several non
detect benzene results had high reporting limits above the IEPA TACO screening criteria and these
may have exceeded the screening criteria if not for matrix interferences in the samples causing
elevated reporting limits.
A total of 4 groundwater samples were collected from four of the borings.  One groundwater
sample exceeded the IEPA TACO screening criteria for benzene and ethylbenzene.  Groundwater
samples also exceeded screening criteria for lead, bis(2ethylhexyl)phthalate, naphthalene, and 2
methylnaphthalene.   Illinois Railway will conduct “step out” soil borings on March 3 and 4, 2015. 
Once the data is received a final site investigation report will be submitted to US EPA.

On August 4, 2014, Wedron Silica/Technisand/Lockheed Martin (hereafter referred to as Wedron Silica)
submitted their investigation report to EPA and then submitted a revised report on November 25, 2014,
based on EPA comments.   Wedron Silica advanced a total of 22 soil borings amongst five areas: the Tech
Center, former 4,000gallon gasoline UST area, former 6,000gallon gasoline UST area, WGSGP10 Area,
and Pit 2 Reclamation Area.  Below is a summary of the investigation results. 

 A total of 68 soil samples were collected and analyzed for VOCs, lead, pH, and Fraction Organic
Carbon (FOC).  Soil samples around the 4000gallon UST area had the highest concentration of
VOCs and the most exceedances of IEPA TACO screening criteria.  However, the 4000gallon UST
area is located southwest of the town and based on groundwater flow would likely not have affected
residential wells in town.  One soil sample in the WGS‐GP‐10 Area had a benzene result that
exceeded IEPA TACO screening criteria.  Also, one soil sample in each the WGS‐GP‐10 Area and
the 6000gallon UST area contained high reporting limits for benzene above the IEPA TACO
screening criteria and these may have exceeded the screening criteria if not for matrix interferences
in the samples causing elevated reporting limits. 
A total of 4 groundwater samples were collected from three of the soil borings and analyzed for
VOCs.  None of these results exceeded IEPA TACO screening criteria. 
The further investigations at the UST area on Wedron Silica will be overseen by Illinois EPA who has
the authority under the Leaking Underground Tank program.

IEPA is currently working with Wedron Silica on additional investigations to better define the UST areas with
contamination.  The IEPA UST Section has assigned a project managers to oversee investigation and
remediation.

IEPA is finalizing a data evaluation report for the Hoxsey property and all of the Wedron data.  The report
has been drafted and is awaiting funding to finalzie the report.  

LaSalle County plans storm water control and construction this year on Highway 21 in Wedron.

EPA Air Division and Wedron Silica will be conducting air monitoring for particulates at the Wedron Silca
Plant in Wedron, Illinois.

1.2 Response Actions to Date

See previous POLREPs

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US. EPA has indentified multiple potential responsible parties and has issued Information requests
to the complany's

The Agency is overseeing groundwater and soil investigations by BP, Illinois Railway, Technisand, and
Wedron Silica Company, Fairmont Minerals, and Lockheed Martin as agreed through Administrative Orders
on Consent (AOCs) with the companies. The AOCs are available on the USEPA webpage under Technical
Documents. USEPA held a public meeting in Wedron on December 4 2013; April 23, 2014; and August,
2015; to discuss further investigation by the Potentially Responsible parties and to discuss the private well
results with the affected residents.  

Results of the investigations will be made available on the web sites and the residents of Wedron will be
briefed on the investigation results at the next public meeting which is planned in April 8, 2015.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Solidified Drillers Mud  Solid 12 Tons 001
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  12 Tons 002
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  10 Tons 003
 Republic Servies, Inc.,
Ottawa, IL

Waste Water from drilling
operations

 Liquid
9500
gallons

 Ottawa, IL POTW

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

Prepare close out letter for the BP site investigation report and the Wedron Silica Report.  All of the
investigation work has been completed by BP that was required under the consent order.
Prepare Close out letter for the Wedron Silica site investigation and report.  All of the investigation
work has been completed by Wedron Silica that was requied under the consent order.  Further
investigation at the UST area on the Wedron Silica property will be overseen by IEPA's underground
Storage Tank Section.
The Illinois Railway site investigation was submited to USEPA and comments were issued to Illinois
Railway along with additional step out sampling that will be required.  Illinois Railway will conduct the
step out sampling on March 3 and 4th 2015 wil oversight by USEPA.  Once the data is recieved and
meets data quality objectives the site investigation report will be finalized.
EPA plans to change out the carbon filters at the Mike Burmea residences in late March or early
April 2015.
Hold Public Meeting on April 8, 2015.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

Heriberto Leon USEPA CIC has completed the Community Involvement Plan and has planned and
coordinated the 7 community meetings that have been conducted for the Wedron residents.  The next
public meeting is planned for April 8, 2015 at the Dayton Township facility.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Illinois Environmental Protection Agency
Illinois Department of Public Health
LaSalle County Health Dept.
LaSalle County Highway Dept.
Dayton Township

4. Personnel On Site

No Personnel on site at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epa.gov/region5/cleanup/wedron

6.2 Reporting Schedule
Additional POLREPS will be issued as needed.

7. Situational Reference Materials

No information available at this time.



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Wedron Ground Water  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #6
Progress
Wedron Ground Water
C5B8
Wedron, IL 
Latitude: 41.4370048 Longitude: 88.7745317 

To:

From: Steven Faryan, OnScene Coordinator 

Date: 2/26/2015 

Reporting Period: 05/28/2014 to 2/13/2015 

1. Introduction

1.1 Background

Site Number: C5B8 Contract Number: EPS50905

D.O. Number: 0090 Action Memo Date: 11/16/2012

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 2/4/2013 Start Date: 12/14/2011

Demob Date: Completion Date:

CERCLIS ID: ILN005510677 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA time critical removal action. 

US EPA provided an alternate water source to residents with impacted groundwater (benzene
contamination) by installing deeper residential wells.   The deep wells were designed to be steel cased and
cemented into the New Richmond Aquifer to prevent any downward migration of contaminants.  U.S  EPA
had initially installed carbon filtration units in a 11 residental wells contaminated with benzene at or near the
drinking water standard .  US EPA, IEPA, and the PRPs, are conducting an investigation to determine the
source of the contamination.

1.1.2 Site Description
A mixed rural, residential and industrial area where 14 private residences have levels of benzene above or
near the drinking water standard of 5 parts per billion. Bottled water was initially provided to the residents
and carbon units were installed on the private wells until an alternate water source could be provided by
drilling replacement  wells into the deep aquifer (New Richmond).  One residential well which provided
service to 3 rental units and one home has two separate carbon unit intstalled to provide clean drinking
water.  These carbon units will be serviced in April o 2015 after which the landlord will be responsible for the
carbon change out.
Location
The town is made up of 40  residential homes in Wedron, LaSalle County, Illinois. The town is
unincorporated, so there is no local government, water, or sewer department.  All of the homes and
industrial locations use private wells and septic systems.  The town borders the Wedron Silica Plant now
owned by Fairmont Minerals and Lockheed Martin formerly, which operates a silica mine, drying and
screening process, laboratory, and Technisand plant that coats sand with a phenolic resin.  This coated
sand is used in Hydraulic Fracturing (fracking) of natural gas and oil wells.  The Wedron and Dayton Grain
facility operated along right of Way owned by Illinois Railtracks and Three underground storage tanks have
been removed since August of 2012 along the right of way.  An Amoco Oil (British Petroleum) bulk terminal
operated along the Illinois RR Right of Way and was located at the north end of WD Grain facility.  The
Hoxsey Store and Gas station operated as a gasoline filling station into the late 1970's when the store
burned to the ground.  IEPA has been investigating the soil and ground water contamination at the Hoxsey
property.

1.1.2.2 Description of Threat

The chemical constituents that have been identified include: Benzene, Ethylbenzene, toluene, xylenes
(BTEX) and other volatile organics have been detected in private wells above the Maximum Concentration
Levels (MCL's)

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
The site investigation is being conducted under the Order began on November 2013 at the Wedron Silica
and Technisand property, on the Illinois Railway property, and BP (formerly Amoco Bulk Terminal).  The
investigations have been completed and final reports are being reviewed by USEPA.  Illinois Railway has not
yet submitted the final report and this is due to additional step out sampling that was required on the
property.  The stop out sampling will take place on March 3 and 4 , 2015 and the report will be
finalized when all the results are received and and meet the data quality objectives.

IEPA has completed their investigation on the Hoxsey property and the final report is pending. 

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

In November and December of 2013, EPA conducted additional rounds of residential water sampling.  Some
of the sampling was done at the request of residents when they became aware of groundwater
contamination in the vicinity, and some was done to verify that filters or alternate water supplies
were effective at delivering clean water.  Any future requests for private wells sampling will be handled by
LaSalle County Health Department and Illlinois EPA who are collecting private well samples and analzing
the samples at the IEPA laboraotory.  

In December 2013, EPA oversaw the investigation of additional subsurface anomalies along the Illinois
Railraod right of way.  The investigation consisted of excavating identified anomalies and sampling sub
surface soil at agreed upon locations.  EPA collected split soil samples from some of the intervals sampled
by the Illinois Railroad contractors.

In January and February of 2014, EPA oversaw the investigation centered around the former Amoco bulk
plant, which is now owned by BP, who led the investigation.  The investigation consisted sampling sub
surface soil at  locations on the former Amoco bulk terminal property.  EPA collected split soil samples from
some of the intervals sampled by the BP contractors.

In March and April of 2014, EPA oversaw the installation of four monitoring wells north of the Wedron Silica
property, and EPA also sampled these wells.  EPA also sampled IEPA and EPA installed monitoring wells.

In May of 2014, EPA oversaw additional investigation of a location on the Wedron Silica property where
AST's had been located.  Previous sampling indicated detectable volatile organic compound (VOC)
contamination at the locations, and this part of the investigation centered on further delineation.  EPA
collected a split sample during the work.

Also in May of 2014, EPA oversaw the investigation of subsurface soil and temporary monitoring well
sampling at the Technisand property.  

Finally, in May 2014, EPA connected four residences that use the same well to a carbon filtration system.
 The water at these residences have detectable benzene levels very near, but not above the EPA MCL.  The
carbon filter will clean the water, and EPA will continue to monitor benzene levels before and after the
carbon filters.  

On May 9, 2014, BP submitted their Site Investigation Technical Memorandum to EPA.  In summary BP
advanced 9 soil borings to depths of 14 to 30 feet below ground surface (bgs) on their property and collected
19 soil samples.  Samples were analyzed for VOCs, semivolatile organic compounds (SVOC), total
petroleum hydrocarbons (TPH), pH, and lead.  None of the samples exceeded the IEPA TACO screening
criteria.  BP has submitted a final technical memo sumarizing the results.  U.S. EPA has reviewed the
technical memorandum and quality assurance and submitted comments to BP.  All of the comments have
been addressed and the techncal memomrandum was resubmitted.  A close out letter is being prepared by
US EPA to document that all of the invesitagition required under the Consent Order with BP has been
completed.

On May 23, 2014, Illinois Railway submitted a Site Investigation Report to EPA.  In summary, a total of 15
soil borings were advanced to depths of up to 34 feet bgs.  U.S. EPA submited comments to Illinois Railway
on the Site Investigation report and requested addtional step out borings in locations where the soil
concentrations exceeded IEPA TACO standards.  Below is a summary of the investigation results.  

A total of 30 soil samples were collected and analyzed for VOCs, SVOCs, lead, and pH.  Several
soil samples exceeded IEPA TACO screening criteria for BTEX compounds.  In addition, several non
detect benzene results had high reporting limits above the IEPA TACO screening criteria and these
may have exceeded the screening criteria if not for matrix interferences in the samples causing
elevated reporting limits.
A total of 4 groundwater samples were collected from four of the borings.  One groundwater
sample exceeded the IEPA TACO screening criteria for benzene and ethylbenzene.  Groundwater
samples also exceeded screening criteria for lead, bis(2ethylhexyl)phthalate, naphthalene, and 2
methylnaphthalene.   Illinois Railway will conduct “step out” soil borings on March 3 and 4, 2015. 
Once the data is received a final site investigation report will be submitted to US EPA.

On August 4, 2014, Wedron Silica/Technisand/Lockheed Martin (hereafter referred to as Wedron Silica)
submitted their investigation report to EPA and then submitted a revised report on November 25, 2014,
based on EPA comments.   Wedron Silica advanced a total of 22 soil borings amongst five areas: the Tech
Center, former 4,000gallon gasoline UST area, former 6,000gallon gasoline UST area, WGSGP10 Area,
and Pit 2 Reclamation Area.  Below is a summary of the investigation results. 

 A total of 68 soil samples were collected and analyzed for VOCs, lead, pH, and Fraction Organic
Carbon (FOC).  Soil samples around the 4000gallon UST area had the highest concentration of
VOCs and the most exceedances of IEPA TACO screening criteria.  However, the 4000gallon UST
area is located southwest of the town and based on groundwater flow would likely not have affected
residential wells in town.  One soil sample in the WGS‐GP‐10 Area had a benzene result that
exceeded IEPA TACO screening criteria.  Also, one soil sample in each the WGS‐GP‐10 Area and
the 6000gallon UST area contained high reporting limits for benzene above the IEPA TACO
screening criteria and these may have exceeded the screening criteria if not for matrix interferences
in the samples causing elevated reporting limits. 
A total of 4 groundwater samples were collected from three of the soil borings and analyzed for
VOCs.  None of these results exceeded IEPA TACO screening criteria. 
The further investigations at the UST area on Wedron Silica will be overseen by Illinois EPA who has
the authority under the Leaking Underground Tank program.

IEPA is currently working with Wedron Silica on additional investigations to better define the UST areas with
contamination.  The IEPA UST Section has assigned a project managers to oversee investigation and
remediation.

IEPA is finalizing a data evaluation report for the Hoxsey property and all of the Wedron data.  The report
has been drafted and is awaiting funding to finalzie the report.  

LaSalle County plans storm water control and construction this year on Highway 21 in Wedron.

EPA Air Division and Wedron Silica will be conducting air monitoring for particulates at the Wedron Silca
Plant in Wedron, Illinois.

1.2 Response Actions to Date

See previous POLREPs

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
US. EPA has indentified multiple potential responsible parties and has issued Information requests
to the complany's

The Agency is overseeing groundwater and soil investigations by BP, Illinois Railway, Technisand, and
Wedron Silica Company, Fairmont Minerals, and Lockheed Martin as agreed through Administrative Orders
on Consent (AOCs) with the companies. The AOCs are available on the USEPA webpage under Technical
Documents. USEPA held a public meeting in Wedron on December 4 2013; April 23, 2014; and August,
2015; to discuss further investigation by the Potentially Responsible parties and to discuss the private well
results with the affected residents.  

Results of the investigations will be made available on the web sites and the residents of Wedron will be
briefed on the investigation results at the next public meeting which is planned in April 8, 2015.

2.1.4 Progress Metrics

Waste Stream Medium Quantity
Manifest
#

Treatment Disposal

 Solidified Drillers Mud  Solid 12 Tons 001
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  12 Tons 002
 Republic Servies, Inc.,
Ottawa, IL

 Solidified Drillers Mud  Solid  10 Tons 003
 Republic Servies, Inc.,
Ottawa, IL

Waste Water from drilling
operations

 Liquid
9500
gallons

 Ottawa, IL POTW

2.2 Planning Section

2.2.1 Anticipated Activities
2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

Prepare close out letter for the BP site investigation report and the Wedron Silica Report.  All of the
investigation work has been completed by BP that was required under the consent order.
Prepare Close out letter for the Wedron Silica site investigation and report.  All of the investigation
work has been completed by Wedron Silica that was requied under the consent order.  Further
investigation at the UST area on the Wedron Silica property will be overseen by IEPA's underground
Storage Tank Section.
The Illinois Railway site investigation was submited to USEPA and comments were issued to Illinois
Railway along with additional step out sampling that will be required.  Illinois Railway will conduct the
step out sampling on March 3 and 4th 2015 wil oversight by USEPA.  Once the data is recieved and
meets data quality objectives the site investigation report will be finalized.
EPA plans to change out the carbon filters at the Mike Burmea residences in late March or early
April 2015.
Hold Public Meeting on April 8, 2015.

2.2.2 Issues
None

2.3 Logistics Section

NA

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

Heriberto Leon USEPA CIC has completed the Community Involvement Plan and has planned and
coordinated the 7 community meetings that have been conducted for the Wedron residents.  The next
public meeting is planned for April 8, 2015 at the Dayton Township facility.

3. Participating Entities

3.1 Unified Command
NA

3.2 Cooperating Agencies
Illinois Environmental Protection Agency
Illinois Department of Public Health
LaSalle County Health Dept.
LaSalle County Highway Dept.
Dayton Township

4. Personnel On Site

No Personnel on site at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

www.epa.gov/region5/cleanup/wedron

6.2 Reporting Schedule
Additional POLREPS will be issued as needed.

7. Situational Reference Materials

No information available at this time.


