
U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
American Plating ­ Removal Polrep

Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region III

Subject: POLREP #1
Removal Assessment initiated
American Plating
A35R
Baltimore, MD 
Latitude: 39.3001470 Longitude: ­76.5646350 

To:

From: Gregory Ham, On Scene Coordinator 

Date: 4/27/2016 

Reporting Period: 04/14/2016 ­ 04/27/2016 

1. Introduction

1.1 Background

Site Number: A35R Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Time­Critical

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date: 4/15/2016

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Removal assessment
1.1.2 Site Description
Former electroplating facility essentially abandoned in place
1.1.2.1 Location
4000 ­ 4008 E. Monument Street

Baltimore, MD 21205
1.1.2.2 Description of Threat
Potential release of plating acids and other materials into the environment
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

EPA is currently seeking access to the site to conduct a removal assessment.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date
Contacting property owner(s) and tenant to obtain access.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Research on PRPs is ongoing.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

2.2 Planning Section

2.2.1 Anticipated Activities
Conduct removal assessment, including possibly collecting samples.
2.2.1.1 Planned Response Activities

2.2.1.2 Next Steps

2.2.2 Issues

Obtaining permission from the property owner(s).

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies

MDE, City of Baltimore

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
www.epaosc.org/AmericanPlatingMonumentSt
6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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