



July 26, 2016

Ms. Shelly Lam, LPG  
On-Scene Coordinator  
U.S. Environmental Protection Agency, Region 5  
Emergency Response Branch #1  
2525 North Shadeland Avenue, Suite 100  
Indianapolis, IN 46219

**RE: Monthly Progress Report  
July 1, 2016 to July 26, 2016  
Dixon Road Site  
U.S. EPA Site Spill ID #C5M5  
1110 ½ - 1112 and 1114 South Dixon Road  
Kokomo, Howard County, Indiana 46901  
SESCO Project #4276**

Dear Ms. Lam:

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf of the Vernon L. Graves Revocable Living Trust (Graves Trust) and the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to as "Site"). The progress reporting provided herein has been prepared in compliance with Section VIII, Item 21 (a) of the Administrative Order (Order), effective April 7, 2015.

1. Progress Made This Reporting Period

SESCO and the U.S. EPA conducted a conference call on June 28, 2016, to discuss the *Conceptual Site Model* (CSM) document, which was submitted to the U.S. EPA on June 3, 2016. The U.S. EPA requested additional details be added to the CSM, including graphical and/or pictorial models that identify sources of contamination, additional exposure pathway information, and additional information on the cross section figures. SESCO is currently working on the revisions, which will be submitted to the U.S. EPA by July 29, 2016.

2. Difficulties Encountered and Corrective Actions Taken.

There have not been any difficulties encountered and no corrective action measures have been necessary during the reporting period.

3. Anticipated Activities


- a. Continue to provide oversight and documentation support to the OSC.

- b. Prepare a monthly progress report.
- c. Submission of a revised CSM to the U.S. EPA by July 29, 2016.

<u>4. Deliverables</u>	<u>Date Due</u>	<u>Date Delivered</u>
• July Progress Report	7/30/16	7/26/16

If you have any questions or require additional information, please contact Brad Adams of SESCO at (317) 347-9590, extension 31.

Sincerely,  
**SESCO Group**



Bradley W. Adams, CHMM #13162  
Project Manager



Brent A. Graves, LPG #1832  
Chief Operating Officer

CC: Mr. David L. Guevara, Ph.D., Taft Stettinius & Hollister LLP  
Mr. John Moriarty, Plews Shadley Racher & Braun LLP