

**ENVIRONMENTAL RESTORATION LLC.**

Daily Work Order No. _____

U.S. EPA, Region _____

DAILY WORK ORDER

DATE: JULY15 2021		TASK ORDER: 8-MANI		PAGE 1 OF 1					
WORK SITE NAME: MANILA LODE		MONITOR(S)							
		<div style="display: flex; justify-content: space-between;"> START USCG OTHER: </div>							
LOCATION (CITY, STATE): MONTEZUMA CO		SHIFT 1 2 3		START TIME: 0700	STOP TIME: 1800				
CONTRACTOR: ENVIRONMENTAL RESTORATION LLC		OSC: PAUL PERONARD, MARTY McCOMB		TO COMPLETION DATE TBD					
1. WORK AUTHORIZED		WORK ACCOMPLISHED							
1. Continue assembly of bypass pipe 2. Receive limestone for pond and channel lining 3. Create access to adit for pond construction 4. Create pond in front of adit 5. Harvest rocks for restoration work		1. Complete to bike path crossing 2. Received 20.4 tons of 4-8" stone 3. Complete 4. Pond roughed in and left to drain overnight along original route 5. Ongoing							
WEATHER CONDITIONS ENCOUNTERED:		NICE							
2. NUMBER OF PERSONNEL AUTHORIZED									
1	RESPONSE MANAGER	0	TRUCK DRIVER	1	FOREMAN	2-3	OPERATORS		OTHER (SPECIFY)
1	CLEANUP TECH	1	ACCOUNTANT		H&S TECH.	0	LABORERS		
3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED									
ITEM	QTY	USED	NOT USED / OR DOWN	ITEM	QTY	USED	NOT USED / OR DOWN		
Dozer	1	1		Compactor	1	1			
Water Trailer	1	1		Portable Toilets/handwash	3				
Front End Loader	1	1							
Pickup Trucks	3	3							
75Klb Exc	1	1							
Mini Exc	1	1							
4. DAILY CHALLENGES AND RESOLUTION									
1. PORTABLE TOILETS REMAIN ELUSIVE. CONTINUING EFFORTS TO FIND A CONTRACTOR WITH AVAILABLE UNITS THAT SERVES AREA									
2. CAT 336 THUMB NEEDS HYDRAULIC LINE REPAIR. VENDOR LOOKING FOR LOCAL MECHANIC									
JULY 12 - 18 OPERATIONAL PERIOD GOALS									
MOBILIZE CREW AND EQUIPMENT, BYPASS WATER, CREATE ACCESS, BEGIN GRADING									
SIGNATURE OF OSC					SIGNATURE OF RESPONSE MANAGER				