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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region IV

Subject: POLREP #3
Initiation of FundLead Sampling
35th Avenue Site
B4M3RV00
Birmingham, AL 
Latitude: 33.5627531 Longitude: 86.7989565 

To:

From: Jeffery Crowley, OnScene Coordinator 

Date: 10/10/2012 

Reporting Period: 7/1/12  11/26/12 

1. Introduction

1.1 Background

Site Number: B4M3 Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Assessment

NPL Status: Non NPL Operable Unit:

Mobilization Date: Start Date:

Demob Date: Completion Date:

CERCLIS ID: ALN000410750 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

In early September 2012, EPA suspended negotiations with Walter Coke on the AOC for sampling
the three communities of Collegeville, Harriman Park and Fairmont and has decided to proceed with
sampling using regional Superfund monies. ERRB will now be coordinating the sampling of the 1283
properties in the study area using START resources for the sampling efforts. The contaminants of
concern will be metals, SVOCs with PAHs, and PCBs (as needed). In addition, the RCRA division
came to terms on a new AOC (3008.h) with Walter Coke that was effective 9/17/2012 to address
onsite concerns. On October 1, 2012 RCRA and Superfund held a joint public meeting/press
conference to announce the signing of the RCRA order and Superfund’s plan to conduct the sampling
itself. This meeting also announced the opening of the EPA Community Outreach Office in
Birmingham.

2. Current Activities

2.1 Operations Section

In addition to those activities mentioned above, the following activities occurred:

Following the public meeting on 10/1, the CIC and OSC held three smaller community meetings to
answer questions regarding sampling and access. The meetings were held in Fairmont on Oct 2,
Collegeville on Oct 8, and Harriman Park on Oct 11.
Access Letters with Frequently Asked Questions were sent out to the identified parcels in the study
area over three days, Oct 19, 22, and 23. In total, 2700 letters were sent out to owners and tenants
of nonindustrial properties including churches, daycare centers, parks, and residential lots. The
initial phase of obtaining access is 90 days.    
During the week of Nov 6, ERRB and START mobilized to the Site area to set up the technical field
office in Tarrant, AL, which is about a mile north of the Site. In addition on Nov 8, the first samples
were collected for the Site evaluation. 
To date, 41 properties have been sampled. Results of samples should be available within 46 weeks
of a sample being collected.
On November 19, EPA Region 4 Regional Administrator Gwen Keys Fleming, Congresswoman Terri
Sewell and US Attorney Joyce Vance visited the Community Outreach Center for a briefing on the
Site. Following the briefing, OSC Crowley led a tour of the Site and described the sampling process.

Also during this reporting period the Site Boundary line was expanded in the Collegeville neighborhood. The
boundary extension map is attached to this POLREP. It involves a change to the eastern and southern side
of Collegeville. The justification is as follows:

The Eastern Boundary Change:

The three blocks area completely surrounded by current and former industry and lie adjacent to the former
Carver High School which exhibited contamination from the 2009 sampling event. Some of the former
industry in the area included an underground storage tank fabrication and painting operation where sand
blasting took place. This area is also the likely the headwaters of the 34th Street Ditch.

The Southern Boundary Change:

This is a change based on the fact that the sampling from 2009 stopped at the Hudson School where there
was contamination. The addition of the housing development and moving the line south to the railroad tracks
will do two things, (1) it will allow EPA to sample the area where the proposed vehicle and pedestrian
bridges are planned and (2) it will allow sampling to occur in areas adjacent to those known to have
contamination based on the 2009 sampling event. The railroad is a high point in the community as well and
makes sense from a flooding perspective which may be a source of migration of materials. 

2.2 Planning Section

The following activities are planned at the Site during the next reporting period:

EPA continues to receive access agreements to the Community Outreach Office and will continue to
schedule sampling at those properties within our study area. Included in the recent access
agreements received are the City of Birmingham and Birmingham City Schools owned properties.

Issues:

None at this time.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

No information available at this time.

2.5 Other Command Staff

2.5.1 Safety Officer

EPA is the Safety Officer for the Site

2.6 Liaison Officer

2.7 Information Officer

2.7.1 Public Information Officer

Public Information Officer for this Site is James Pinkney

2.7.2 Community Involvement Coordinator

The CIC for this Site is Stephanie Brown and has an office at 1820 7th Ave. N, Birmingham, AL. 
Phone 2053268640

3. Participating Entities

No information available at this time.

4. Personnel On Site

The following represents the typical crew size during sampling events:

EPA (OSC)  2
EPA (CIC)  1
EPA (PIO)  1
START (Otie)  8
START (Tetra Tech)  1 *Aiding in Community Involvement

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

The EPA North Birmingham Collaborative Team maintains a website at: http://www.epa.gov/northbhamproject

6.2 Reporting Schedule

7. Situational Reference Materials

No information available at this time.
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